
  
 

A G E N D A 
 

 NATURAL RESOURCES ITEMS FOR 
 
TRANSPORTATION AND NATURAL RESOURCES COMMITTEE - STATE 
ADMINISTRATIVE BOARD 
 
 
Transportation and Natural Resources    - June 27, 2001   -  3:30 P.M. 
State Administrative Board Meeting      - July  3, 2001   – 11:00 A.M. 
 
 

.................................................................. 
 
 MINERAL LEASES 
 
 
1. Direct Nondevelopment Oil and Gas Lease, Elexco Land Services, Inc., 

Marysville, Michigan, containing 4.21 acres, more or less, of Department of 
Natural Resources State-owned severed minerals, in Section 13, T06N, R16E, 
Kimball Township, St. Clair County. 
 
Terms: A One-year term, with optional one-year extension, 3/16 royalty.  

Bonus Consideration:  $1,000.00. 
 

2. Direct Nondevelopment Oil and Gas Lease, MCN Oil and Gas Company, of Traverse 
City, Michigan, containing 1.43 acres, more or less, of Department of Natural Resources 
State-owned severed minerals in Section 10, T28N, R07W, Rapid River Township, 
Kalkaska County. 

 
Terms: A two-year term, with option to extend twice for one-year each, 3/16 

royalty.  Bonus Consideration: $250.00. 
 

3. Amendment to Oil and Gas Lease Nos. N-36369 and N-36370.  Approval for 
Quicksilver Resources Inc., of Fort Worth, Texas, to direct lease Department of 
Transportation minerals was received on December 5, 2000.  Leases were issued 
on December 11, 2000.  It has since been discovered that the acreage was 
understated.  Total additional acreage for Lease No. N-36369 should be 13.03 
acres, and for N-36370 it should be 0.35 acre, located in Sections 4 and 9, 
T31N, 03W, Livingston Township, Otsego County. 
 
Terms: Lease terms remain the same.  Bonus Consideration:  $545.00 

additional bonus. 
 

These items were formally approved by the Chief, Forest, Mineral and Fire Management 
Division of the Department of Natural Resources, on June 5 and 6, 2001.  The form of legal 
documents involved in these transactions has previously been approved by the Attorney 
 
*Denotes a non-standard contract/amendment 
7/3/01 Page 1 of  71



General. 
 
I recommend approval. 
 

Respectfully submitted: 
 
Department of Natural Resources 

 
 
 
       By:__________________________ 

Lynne M. Boyd, Manager 
       Minerals Lease Management Section 
       Forest, Mineral and Fire  

Management Division 
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AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting: June 27, 2001 - Secretary of State’s Office, 3:30 PM 
State Administrative Board Meeting: July 3, 2001 - State Capital, 11:00 AM 

 
******************* 

 
 

AUTHORIZATIONS TO SUBCONTRACT 
 
 
1. Pollution Control Services, Inc. Catch Basin Cleaning  $60,000.00 

P.O. Box 490 
Kalkaska,  MI   49646 

 
Approval is requested to authorize the Ottawa County Road Commission to award a  
contract for routine catch basin cleaning and emergency storm water pumping as approved 
by the Grand Rapids TSC Manager.  The contract was advertised, and two (2) bids were 
received on March 20, 2001.  The contract period is from the date of award to December 
31, 2003.  The estimated annual cost is $20,000 per calendar year.  The low bid was 
selected. 100% State Restricted Funds. 
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CONTRACTS 
 
2. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2000-5530) between MDOT and the State of Wisconsin provides for participation 
in the following: 

 
Preparation of construction plans for the anticipated future replacement of existing Michigan 
Structure B01 of 36011 / Wisconsin structure B-21-0671 which carries Michigan Highway M-
73 and Wisconsin State Trunk Highway 55 over the Brule River between Iron County, 
Michigan, and Forest County, Wisconsin, including the removal of the old bridge, the 
construction of the new bridge, the construction of bridge approaches, together with necessary 
related work. 

 
Estimated Funds: 

 
State of Michigan      $  50,000 
State of Wisconsin      $  50,000 
Total        $100,000 

 
BRT 36011 - 51443D 
To be let by Wisconsin 
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3. MUNICIPAL - Cost Participation for Local Agency Construction Contract 
Contract (2001-5069) between MDOT and Ferris State University provides for participation 
by the Federal Highway Administration (FHWA) in the construction of the following 
Transportation Enhancement improvements: 

 
PART A 
Landscaping, pedestrian crossing improvements, and sidewalk construction on Highway US-
131 BR from Knollwood Drive northerly to Cedar Street, located in the City of Big Rapids 
and in Big Rapids Township, Mecosta County, Michigan. 

 
PART B 
Construction of street lighting and irrigation systems along Highway US-131 BR from 
Knollwood Drive northerly to Cedar Street, located in the City of Big Rapids and in Big 
Rapids Township, Mecosta County, Michigan. 

 
Estimated Funds: 

 PART A   PART B TOTAL 
Federal    $341,800 $      - 0 - $341,800 
Ferris State University  $  85,400  $184,900 $270,300 
Total     $427,200  $184,900 $612,100 

 
STE 54012 - 55536; Mecosta County 
Let 6/2001 

 
4. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5099) between MDOT and the Leelanau County Road Commission provides 
for participation in the acquisition of right of way to a distance of 50 feet north of the 
centerline of Highway M-72 and from approximately 650 feet east to 650 feet west of Bugai 
Road and also for clear vision corners at Highway M-72 and Bugai Road, including removal 
and clearing of structures as determined to be necessary, coordination of relocation of 
residents, and installation of clear vision monuments. 

 
Estimated Funds: 

 
State Restricted Funds       $ 100,000 
Total      $ 100,000 

 
45021 - 55862 
Right of Way Acquisition by Local Agency 
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5. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5100) between MDOT and the Grand Traverse County Road Commission 
provides for participation in the acquisition of right of way to a distance of 50 feet south of 
the centerline of Highway M-72 and from approximately 650 feet east to 650 feet west of 
Gray Road and also for clear vision corners at Highway M-72 and Gray Road. 

 
Estimated Funds: 

 
State Restricted Funds            $ 100,000 
Total        $ 100,000 

 
45021 - 55862 
Right of Way Acquisition by Local Agency 

 
6. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5134) between MDOT and the Kalamazoo County Road Commission (CRC) 
provides for participation in the construction of the following improvements utilizing 
Transportation Economic Development (TED) Category A Funds:   

 
Upgrading to all-season roadway work along L Avenue from 960m west of 40th Street to 
170m east of 40th Street, including improvements and turn lane construction work at the 
intersection of L Avenue and 40th Street. 
 
Estimated Funds: 

 
State Restricted Funds    $1,280,000 
 Kalamazoo CRC    $         - 0 - 
Total       $1,280,000 

 
EDA 39522 - 55728  
Local letting 
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7. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5136) between MDOT and the City of Muskegon provides for participation 
in the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category F Funds:   

 
Milling and resurfacing work along Laketon Avenue from Wood Street to Peck Street, 
including left-turn lane construction work. 

 
Estimated Funds: 

 
State Restricted Funds   $150,000 
City of Muskegon    $200,000 
Total      $350,000 

 
EDF 61577 - 55839 (Muskegon Co.) 
Local letting 

 
8. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5137) between MDOT and the Kent County Road Commission provides for 
participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category A Funds:   

 
Bituminous resurfacing work along 68th Street from East Paris Avenue to Highway M-37, 
including curb and gutter, aggregate base, and sand subbase work. 
 
Estimated Funds: 

 
State Restricted Funds   $2,000,000 
Kent County Road Commission   $   250,000 
Total      $2,250,000 

 
BE01 41522 - 55735 
Local letting 
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9. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5139) between MDOT and the Eaton County Road Commission provides for 
participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category A Funds:   

 
Reconstruction and widening work along Guinea Road from Lansing Road to Billwood 
Highway. 
 
Estimated Funds: 

 
State Restricted Funds   $384,000 
Eaton County Road Commission  $      - 0 - 
Total      $384,000 

 
BE01 23522 - 56073 
Local letting 

 
10. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5158) between MDOT, the City of Romulus, and Wayne County provides for 
participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category A Funds:  

 
Widening and reconstruction work along Cogswell Road from Van Born Road to south of 
Ecorse Road, including storm sewer, turn lanes, and traffic signal work.   
 
Estimated Funds: 

 
State Restricted Funds  $1,100,000 
City of Romulus   $3,274,000 
Total     $4,374,000 

 
EDA 82522 - 55741; Wayne County 
Local letting 
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11. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5159) between MDOT and the City of Pontiac provides for participation in 
the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category A Funds:    

 
New roadway construction work to extend Centerpoint Parkway from South Boulevard to 
Opdyke Road, reconstruction and realignment work along Bradford Street from South 
Boulevard to the north end, southbound right-turn lane and eastbound dual left-turn lane 
construction work at the intersection of Opdyke Road and South Boulevard.   
 
Estimated Funds: 

 
State Restricted Funds  $1,636,200 
City of Pontiac       $   193,200 
Total     $1,829,400 

 
EDA 63522 - 55990; Oakland County 
Local letting 

 
12. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5165) between MDOT and the Wexford County Road Commission providing 
for participation in the realignment work at the intersection of No. 24 Road and No. 31 Road, 
including earthwork, bituminous base crushing and shaping, bituminous paving, aggregate 
base, and slope restoration work. 

 
Estimated Funds: 

 
Federal    $63,433 
Wexford CRC    $15,858 
Total     $79,291 

 
STH 83609 - 51388 
No letting 
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13. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5175) between MDOT and the City of East Jordan provides for participation 
in the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category D Funds:  

 
PART A 
Road reconstruction work along Main Street from Garfield Street to Division Street and 
along Division Street from Main Street to Josephine Street, including bituminous paving, 
curb and gutter, storm sewer, and sidewalk work. 

 
PART B 
Sanitary sewer, watermain, streetlighting, and paving parking areas work along Main Street 
from Garfield Street to Division Street and along Division Street from Main Street to 
Josephine Street. 
 
Estimated Funds: 

PART A  PART B TOTAL 
Federal Funds      $236,000$      - 0 - $236,000 
State Restricted Funds    $  59,000$      - 0 - $  59,000 
City of East Jordan         $      - 0 - $171,300$171,300 
Total       $295,000$171,300 $466,300 

 
EDDF 15555 - 39285; Charlevoix County 
Proposed 06-01 letting 

 
14. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5196) between MDOT and the Gratiot County Road Commission (CRC) 
provides for participation in the bituminous overlay for Highway M-46 detour route on 
Jefferson Road from Luce Road to Begole Road. 

 
Estimated Funds: 

 
Federal Funds      $   67,500 
State Restricted Funds    $     7,500 
Gratiot CRC           $   75,000 
Total       $ 150,000 

 
29041 - 54609 
Local Letting 
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15. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5203) between MDOT and Bloomfield Township providing for participation in 
the median landscaping work along Highway US-24 from Square Lake Road to Orchard 
Lake Road. 

 
Estimated Funds: 

 
Department           $ 25,000 
Total       $ 25,000 

 
63052 - 55430; Oakland County 
Local Letting 

 
16. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5215) between MDOT and the City of Ishpeming provides for participation 
in the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category F Funds:   

 
Bituminous roadway reconstruction work along Washington Street from Lakeshore Drive to 
Greenwood Street, including curb and gutter. 
 
Estimated Funds: 

 
State Restricted Funds    $375,000   
City of Ishpeming     $111,600 
Total       $486,600 

 
EDF 52577 - 55859; Marquette County 
Scheduled 7/2001 letting 

 
17. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5221) between MDOT and the City of Reading provides for participation in 
the bituminous widening for Highway M-49 detour route on Michigan Street from Highway 
M-49 to the east city limits.   

 
Estimated Funds: 

 
State Restricted Funds    $51,500 
Total       $51,500 

 
 

STR 30032 - 52483; Hillsdale County 
To be let by the City 

18. MUNICIPAL - Cost Participation for Construction Contract 
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provides for participation in the construction of the following improvements utilizing 
Transportation Economic Development (TED) Category D Funds:   

 
Aggregate surfacing work along County Road 380 from County Road 557 westerly two 
miles, including machine grading and drainage structures work. 
 
Estimated Funds: 

 
State Restricted Funds     $32,800 
Menominee CRC      $  8,200 
Total        $41,000 

 
EDDF 55555 - 51718 
Force Account 

 
19. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5233) between MDOT and the Presque Isle County Road Commission 
(CRC) provides for participation in the construction of the following improvements utilizing 
Transportation Economic Development (TED) Category D Funds:   

 
PART A 
Bituminous surfacing work along Heythaler Highway from Karsten Road westerly to South 
Ward Branch Road and along South Ward Branch Road from Heythaler Highway northerly  
to Highway M-68, including bituminous crushing and shaping, aggregate base, aggregate 
shoulders, grading, drainage improvements, guardrail, pavement marking, and slope 
restoration work. 

 
PART B 
Aggregate base and bituminous surfacing work for proposed parking areas along the east 
side of South Ward Branch Road from 20m south of Meden Highway to 60m north of 
Meden Highway and along the west side of South Ward Branch Road from Meden Highway 
northerly 20m. 
 
Estimated Funds: 

  PART A PART B TOTAL 
Federal as State Restricted Funds  $432,000 $   - 0 - $432,000 
Presque Isle CRC    $108,000 $6,000 $114,000 
Total      $540,000 $6,000 $546,000 

 
EDDF 71555 - 54506 
Scheduled 7/2001 letting 

20. MUNICIPAL - Cost Participation for Construction Contract 
Amendatory contract (2001-5245) between MDOT and the Kent County Road Commission 
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provides for participation in the performance of early preliminary engineering services for a 
proposed interchange on Highway I-96 in the vicinity of Gerald R. Ford International 
Airport, including the following activities: environmental clearance evaluation and 
documentation, preparation of an Environmental Assessment/Environmental Impact 
Statement, an Interstate interchange access point justification report, determination of an 
interchange location and alignment, additional engineering modifications that will refine and 
minimize impacts and costs associated with the preferred alternative, development of 
additional informational materials, the conduct of additional meetings, identification of 
additional wetland mitigation sites, and related environmental analysis to support the 
preferred alternative and accommodate the needs of the project. 

 
Estimated Funds: 

ORIGINAL               AMENDED 
 

Federal    $1,179,675         $1,463,729 
State    $   131,075         $   162,636        
Total    $1,310,750      $1,626,365 

 
IM 41025 - 45271 
Amendment 

 
The purpose of this amendment is to provide for widening the scope of services and 
increasing the project cost in order to provide necessary information in support of the  Final 
Environmental Impact Statement (FEIS) for the preferred alternative. 
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21. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5247) between MDOT and the Village of Martin provides for participation in 
the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category D Funds:   

 
Bituminous paving and coldmilling work along Allegan Street from 780m west of Main 
Street easterly to 380m east of University Street, including concrete curb and gutter, signing, 
and pavement marking work. 
 
Estimated Funds: 

 
Federal Funds     $  96,000 
Village of Martin    $  24,000 
Total      $120,000 

 
EDDF 03555 -54501; Allegan County 
Scheduled 7/2001 letting 

 
22. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5251) between MDOT and the City of Midland provides for participation in 
the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category F Funds:   

 
Coldmilling and bituminous resurfacing work along Bay City Road from Waldo Avenue 
easterly to the Central Michigan Railroad crossing, including concrete joint repair and curb 
repair work.  

 
Estimated Funds: 

 
State Restricted Funds   $290,000 
City of Midland    $  75,000 
Total      $365,000 

  
EDF 56577 - 55835; Midland County 
Local letting 
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23. MUNICIPAL - Cost Participation for Construction Contract 
Contract (2001-5253) between MDOT and the Oakland County Road Commission  provides 
for participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category C Funds:   

 
Reconstruction and widening work along Twelve Mile Road from Novi Road to 700 feet 
west of Meadowbrook Road, including right-turn lane and left-turn lane construction work. 
 
Estimated Funds: 

 
State Restricted Funds   $5,145,000 
Oakland County Road Commission  $1,286,000 
Total      $6,431,000 

 
EDC 63544 - 57136 
Local letting 

 
24. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5263) between MDOT and the City of Coloma provides for participation in 
the construction of the following improvements utilizing Transportation Economic 
Development (TED) Category D Funds:    

 
Bituminous pavement reconstruction work along West Center Street from the West City 
Limits to Church Street, including machine grading, bituminous surfacing, concrete curb and 
gutter, drainage structures, pavement marking, and slope restoration work.   
 
Estimated Funds: 

 
State Restricted Funds   $  96,000 
City of Coloma        $235,000 
Total      $331,000 

 
EDDF 11555 - 51661; Berrien County 
Scheduled 7/2001 letting 
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25. MUNICIPAL - Cost Participation for Local Agency Construction Contract 
Contract (2001-5265) between MDOT and the Midland County Road Commission  provides 
for participation by the Federal Highway Administration (FHWA) in the construction under 
contract by the County of the following Transportation Enhancement improvements: 
 
Bituminous bicycle path construction and overlay work for Phase VI of the Pere Marquette 
Rail Trail from Dublin Road to Cedar Street and from the East City Limits of Coleman 
westerly to the Midland/Isabella County Line. 

 
Estimated Funds: 

 
Federal Funds       $146,149 
Midland County Road Commission    $  48,716 
Total        $194,865 

 
STE 56900 - 54872 
Local Letting 

 
26. MUNICIPAL - Cost Participation for Local Agency Construction Contract 

Agreement (2001-5266) between MDOT and the City of St. Joseph provides for participation 
by the Federal Highway Administration (FHWA) in the construction under contract by the 
City of the following Transportation Enhancement improvements:    

 
Non-motorized trail work for Phase IV of the Howard Family Recreational Non-Motorized 
Path from Lake Court to Lions Park Drive, including construction work for a pedestrian 
structure over the CSX railroad tracks, lighting work along the trail from Lions Park Drive to 
Park Street and from Water Street to Highway M-63, and construction work for a scenic 
overlook platform and parking at Lakeshore Drive.   

 
Estimated Funds: 

 
Federal Funds     $337,400 
City of St. Joseph    $144,600 
Total      $482,000 

 
STE 11413 - 50916; Berrien County 
Local Letting 
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27. MUNICIPAL - Cost Participation for Local Agency Construction Contract 
Contract (2001-5267) between MDOT and the Village of Homer provides for participation 
by the Federal Highway Administration (FHWA) in the construction under contract by the 
Village of the following Transportation Enhancement improvements:    

 
Bituminous path work for Linear Park from Front Lake Park easterly to Plain Street and 
along Plain Street from the west end easterly to North Hillsdale Street (Highway M-99), 
along Depot Street from North Hillsdale Street (Highway M-99) to South Clay Street, and 
along M Drive South from 24 ½ Mile Road easterly and southerly to Plain Street. 
 
Estimated Funds: 

 
Federal     $335,440 
Village of Homer    $  83,860 
Total      $419,300 

 
STE 13016 - 50919; Calhoun County 
Force Account 

 
28. MUNICIPAL - Cost Participation for Construction Contract 

Contract (2001-5272) between MDOT and the Oceana County Road Commission   provides 
for participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category D  Funds:   

 
Bituminous paving work along 126th Avenue from Monroe Road northerly to Madison Road 
and along Madison Road from 126th Avenue easterly to 176th Avenue, including bituminous 
base crushing and shaping, aggregate base, and guardrail work. 
 
Estimated Funds: 
 

Federal Funds     $434,700 
State Restricted Funds   $401,300    
Oceana County Road Commission  $       - 0 - 
Total      $836,000 

 
EDDF 64555 - 54665 
Scheduled 7/2001 letting 
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29. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 
Amendatory contract (2001-5011) between MDOT and the City of Bay City provides for 
participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Critical Bridge Program. 

 
PART A 
The removal of the structure X01 of 09-15-31, which carries Marquette Avenue over the 
Central Michigan Railroad (RAILROAD), Sections 16 and 21, T14N, R5E, City of Bay City, 
Michigan; the reconstruction of the approaches to the proposed at-grade railroad crossing of 
the RAILROAD with Marquette Avenue for approximately 125m southerly and 255m 
northerly of the at-grade railroad crossing.   

 
PART B 
Watermain and electrical conduit work along Marquette Avenue for approximately 200m 
southerly and 567m northerly of the new at-grade crossing of the RAILROAD with 
Marquette Avenue; closure of the at-grade crossings of the RAILROAD with Mosher Street 
and with King Street; bituminous paving, curb and gutter, and sidewalk work at the 
intersection of Litchfield Street and Mosher Street and at the intersection of King Street and 
Mosher Street.   

 
PART C 
Construction and signalization of an at-grade crossing of the RAILROAD with Marquette 
Avenue.   

 
PART D 
Approach work along Marquette Avenue from 200m south of the new at-grade crossing of 
the RAILROAD with Marquette Avenue northerly 75m and from 255m north of the new at-
grade railroad crossing northerly 312m.   

 
Estimated Funds: 

ORIGINAL 
   PART A PART B  PART C  PART D TOTAL 

Federal     $674,400 $    -0-  $208,000 $475,000 $1,357,400 
State Restricted  $126,450 $    -0-  $  39,000 $    -0-  $   165,450 
Bay City     $  42,150 $426,000 $  13,000 $179,000 $   660,150 
Total     $843,000 $426,000 $260,000 $654,000 $2,183,000 

 
AMENDED 

   PART A PART B  PART C  PART D TOTAL 
Federal     $   864,800 $    -0-  $208,000 $384,700 $1,457,500 
State Restricted  $   162,150 $    -0-  $  39,000 $    -0-  $   201,150 
Bay City     $     54,050 $426,000 $  13,000 $  85,300 $   578,350 
Total     $1,081,000 $426,000 $260,000 $470,000 $2,237,000 
BRT 09015; STUL 09408 - 39945; 52880; 49454; Bay County 
Amendment 

 
The purpose of this amendment is to provide for fiber optic work to be included in the Part A 
portion of the project, monitoring burial remains work to be included in the Part D portion of 
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the project, both to be done on a force account basis, a shift of approximately $232,000 in 
archaeological survey work from Part D to Part A, and the change in the estimated project 
cost for Parts A and D.   
 

30. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 
Contract (2001-5171) between MDOT and the Sanilac County Road Commission provides 
for participation in the construction of the following improvements under Section 144 of Title 
23 USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B02 of 74-14-20, which carries Mushroom 
Road over the South Branch Cass River Drain, Sections 1 and 12, T12N, R12E, Sanilac 
County, Michigan; the reconstruction of the approaches to the structure for approximately 
102m westerly and 97m easterly of the structure. 

 
Estimated Funds:     

 
Federal Funds       $438,400  
State Restricted Funds     $  82,200 
Sanilac County Road Commission    $  27,400 
Total        $548,000 

  
BRO 74014 - 49703 
Let 6/2001 letting 
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31. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 
Contract (2001-5255) between MDOT and the Gladwin County Road Commission provides 
for participation in the construction of the following improvements under Section 144 of Title 
23 USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B01 of 26-08-10, which carries Youngs Road 
over the Little Tobacco River, Sections 25, 26, 35, and 36, T19N, R1W, Gladwin County, 
Michigan; the reconstruction of the approaches to the structure for approximately 102 m 
westerly and 182 m easterly of the structure.   

 
Estimated Funds:     

 
Federal Funds    $371,200 
State Restricted Funds  $  69,600     
Gladwin CRC    $  23,200 
Total     $464,000 

 
BRO 26008 - 53438 
Scheduled 7/2001 letting 

 
32. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 

Contract (01-5257) between MDOT and the Iosco County Road Commission provides for 
participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B01 of 35-11-12, which carries Swan Road 
over Silver Creek, Section 29, T23N, R8E, Iosco County, Michigan; the reconstruction of the 
approaches to the structure for approximately 71 m westerly and 77 m easterly of the 
structure.   

 
Estimated Funds:     

 
Federal Funds    $207,200 
State Restricted Funds  $  38,900     
Iosco CRC    $  12,900 
Total     $259,000 

 
BRO 35011 - 53450 
Scheduled 7/2001 letting 
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33. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 
Contract (2001-5258) between MDOT and the Iosco County Road Commission provides for 
participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B01 of 35-10-23 which carries Kobs Road 
over Dead Creek, Sections 34 and 35, T22N, R7E, Iosco County, Michigan; the 
reconstruction of the approaches to the structure for approximately 73m southerly and 83m 
northerly of the structure. 

 
Estimated Funds:     
 

Federal Funds  $264,800 
State Restricted Funds $  49,700   
Iosco County Road Commission $  16,500 

  Total   $331,000 
 

BRO 35010 - 53428 
Scheduled 7/2001 letting 

 
34. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 

Contract (2001-5259) between MDOT and the Osceola County Road Commission  provides 
for participation in the construction of the following improvements under Section 144 of Title 
23 USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B01 of 68-08-20, which carries Seven Mile 
Road over Hersey Creek, Sections 29 and 32, T18N, R10W, Osceola County, Michigan; the 
reconstruction of the approaches to the structure for approximately 45m westerly and 70m 
easterly of the structure. 

 
Estimated Funds:     

 
Federal Funds     $266,400  
State Restricted Funds   $  50,000 
Osceola County Road Commission   $  16,600 
Total      $333,000 

 
BRT 67008 - 53399 
Scheduled 7/2001 letting 
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35. STATE CRITICAL BRIDGE - Cost Participation for Construction Contract 
Contract (2001-5260) between MDOT and the Marquette County Road Commission  
provides for participation in the construction of the following improvements under Section 
144 of Title 23 USC and the State Critical Bridge Program. 

 
The removal and replacement of the structure B01 of 52-10-17 which carries KB Road over 
Wilson Creek, Section 29, T50N, R26W, Marquette County, Michigan; the reconstruction of 
the approaches to the structure for approximately 60m southerly and 53m northerly of the 
structure. 

 
Estimated Funds:     
 

Federal Funds     $203,200 
State Restricted Funds    $  38,100 
Marquette CRC    $  12,700 
Total      $254,000    

 
BRO 52010 - 53419 
Scheduled 7/2001 letting 

 
36. RAILROAD - Railroad Grade Crossing Improvement Contract 

Contract (2001-5132) between MDOT and the Village of New Haven providing for the pre-
signal and traffic signal interconnection work at the at-grade crossing of New Haven Road 
with the tracks of the Consolidated Rail Corporation/Grand Trunk Western Railroad 
(National Inventory #284-116-K) in the Village of New Haven, Michigan. 

 
Estimated Funds: 

 
Federal Funds     $44,500 
Village of New Haven     $    -0-   
Total      $44,500 

 
STRG 50041 - 56067; Macomb County 
Force Account 
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37. AERONAUTICS - Amend Services and Amount 
Amendatory contract (99-1057/A1) between MDOT and the Oakland County Board of 
Commissioners provides Federal and State grant funds for the rehabilitation of the Medium 
Intensity Taxiway Lighting (MITL) and signs for parallel Taxiway 9R/27L at Oakland 
County International Airport in Pontiac, Michigan.  The purpose of the amendment is to add 
additional work because of a need for lighting of the taxiway fillets for increased visibility of 
the taxiway for aircraft movement.  This additional work will increase the amount of the 
contract by $20,000 for a revised total of $381,500.  The term of the contract remains 
unchanged, May 11, 2000, through May 10, 2003. 

 
Source of Funds: 

Previous   Total Increase Revised Total 
Federal   325,350    18,000     343,350 
State      18,075            0       18,075  
Local      18,075     2,000       20,075 
Total   $361,500  $20,000    $381,500 

 
38. AERONAUTICS - Time Extension 

Amendatory Contract (2000-0058/A1) between MDOT and the Southwest Michigan 
Regional Airport Authority will extend the contract by 12 months in order to provide 
sufficient time for the sponsor to provide documentation for the study.  The original contract 
provides for a Runway Safety Area Study at Southwest Michigan Regional Airport in 
Benton Harbor, Michigan.  The revised contract term will be February 10, 2000, through 
August 9, 2002.  The contract amount remains unchanged at $50,000.  Source of Funds: 
Federal Funds (via Block Grant) - $45,000; State Aeronautics Funds - $2,500; Southwest 
Michigan Regional Airport Authority Funds: $2,500. 

 
39. AERONAUTICS - Land Acquisition, Demolition, and Relocation 

Contract (2001-0636) between MDOT and the Oakland County Board of Commissioners 
will provide Federal grant funds for land acquisition, demolition, and relocation of Parcels 
262 to 297 (up to a maximum of 14 parcels) for the West Runway Protection Zone at the 
Oakland County International Airport in Pontiac, Michigan.  The contract will be in effect 
for a period of thirty-six months from the date of award.  This is a subgrant contract issued 
pursuant to the conditions of the Block Grant given to MDOT by the Federal Aviation 
Administration.  Source of Funds: Federal Funds (via Block Grant) - $3,000,000; State 
Aeronautics Funds - $0; Oakland County Funds - $333,400; Contract Total - $3,333,400. 
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40. AERONAUTICS - Airport Layout Plan Update 
Contract (2001-0637) between MDOT and the City of Hillsdale will provide Federal and 
State grant funds for an airport layout plan update at the Hillsdale Municipal Airport in 
Hillsdale, Michigan.  The contract will be in effect for a period of thirty-six months from the 
date of award.  This is a subgrant contract issued pursuant to the conditions of the Block 
Grant given to MDOT by the Federal Aviation Administration.  Source of Funds: Federal 
Funds (via Block Grant) - $69,300; State Aeronautics Funds - $3,850; Hillsdale County 
Funds - $3,850; Contract Total - $77,000. 

 
41. AERONAUTICS - Land Acquisition, Demolition, Relocation 

Contract (2001-0648) between MDOT and the City of Charlotte will provide Federal grant 
funds for land acquisition, demolition, and relocation of Parcel 15 at the Fitch H. Beach 
Municipal Airport in Charlotte, Michigan.  The contract will be in effect for a period of thirty-
six months from the date of award.  This is a subgrant contract issued pursuant to the 
conditions of the Block Grant given to MDOT by the Federal Aviation Administration.  
Source of Funds: Federal Funds (via Block Grant) - $149,940; State Aeronautics Funds - 
$0; City of Charlotte Funds - $16,660; Contract Total - $166,600. 

 
42. AERONAUTICS - Design for Construction of Parallel Taxiway 

Contract (2001-0649) between MDOT and the City of Monroe will provide Federal and State 
grant funds for the design for the construction of a parallel taxiway to Runway 3/21 at the 
Monroe Custer Airport in Monroe, Michigan.  The contract will be in effect for a period of 
thirty-six months from the date of award.  This is a subgrant contract issued pursuant to the 
conditions of the Block Grant given to MDOT by the Federal Aviation Administration.  
Source of Funds: Federal Funds (via Block Grant) - $121,500; State Aeronautics Funds - 
$6,750; City of Monroe Funds - $6,750; Contract Total - $135,000. 

 
43. AERONAUTICS - Environmental Assessment 

Contract (2001-0650) between MDOT and the Iron County Board of Commissioners will 
provide State grant funds for an environmental assessment for a new airport site at Iron 
County Airport in Crystal Falls, Michigan. The contract will be in effect for a period of thirty-
six months from the date of award.  Source of Funds:  State Aeronautics Funds- $67,500; 
Iron County Funds - $7,500; Contract Total - $75,000. 

 
44. AERONAUTICS - ALP Update and Relocation of Runway Threshold Lights 

Contract (2001-0655) between MDOT and the City of Charlevoix will provide Federal and 
State grant funds for an Airport Layout Plan update and relocation of runway threshold lights 
at the Charlevoix Municipal Airport in Charlevoix, Michigan.  The contract will be in effect for 
a period of thirty-six months from the date of award.  This is a subgrant contract issued 
pursuant to the conditions of the Block Grant given to MDOT by the Federal Aviation 
Administration.  Source of Funds: Federal Funds (via Block Grant) - $60,300; State 
Aeronautics Funds - $3,350; City of Charlevoix Funds - $3,350; Contract Total - $67,000. 

 
45. AERONAUTICS - Rehabilitation of Runway, Taxiways, and Apron 

Contract (2001-0656) between MDOT and the City of Big Rapids will provide Federal and 
State grant funds for the rehabilitation of Runways 9/27 and 14/32, taxiways, and the apron 
at the Roben-Hood Airport in Big Rapids, Michigan.  The contract will be in effect for a 
period of thirty-six months from the date of award.  This is a subgrant contract issued 
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pursuant to the conditions of the Block Grant given to MDOT by the Federal Aviation 
Administration.  Source of Funds: Federal Funds (via Block Grant) - $679,500; State 
Aeronautics Funds - $37,750; City of Big Rapids Funds - $37,750; Contract Total - 
$755,000. 

 
46. AERONAUTICS - Rehabilitation of Runway, Taxiway, and Apron  

Contract (2001-0657) between MDOT and the Saginaw County Board of Commissioners 
will provide Federal and State grant funds for the shifting of Runway 9/27 and its taxiway 
100 feet east with additional clearing and grading at the Saginaw County H. W. Browne 
Airport in Saginaw, Michigan.  The contract will be in effect for a period of thirty-six months 
from the date of award.  This is a subgrant contract issued pursuant to the conditions of the 
Block Grant given to MDOT by the Federal Aviation Administration.  Source of Funds: 
Federal Funds (via Block Grant) - $375,300; State Aeronautics Funds - $20,850; Saginaw 
County Funds: $20,850; Contract Total - $417,000. 

 
47. *CONSTRUCTION AND TECHNOLOGY - Bridge Maintenance Inspection 

Contract (2001-0625) between MDOT and Finley-McNary Engineers, Inc.,  will provide 
engineering inspection of the Zilwaukee Bridge, B03-73112, I-75/US-23, over the Saginaw 
River.  This inspection is the routine in-depth inspection to assure the continued safe use of 
the structure.  The contract will begin on the date of award  and will expire October 31, 
2002.  The total contract amount is $592,384.74.  Source of Funds:  Bridge Preserve Funds 
at 80% Federal and 20% State. 

 
48. CONSTRUCTION AND TECHNOLOGY - Engineering Services 

Contract (2001-0652) between MDOT and B.B.F. Engineering Services, Inc., will provide for 
services for which the consultant is prequalified on an as needed/when needed basis.  The 
contract will begin on the date of award and expire three years after the date of award.  The 
total contract amount is $4,000,000 and the maximum amount of each authorization is 
$1,000,000.  Source of Funds:  80% Federal and 20% State Trunkline. 
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49. DESIGN - Increase Service and Amount 
Amendatory contract (92-0673/A15) between MDOT and Parsons Transportation Group will 
increase the contract amount by $17,115.76 to provide for the preparation of hydrologic and 
hydraulic analyses for waterway crossings (bridges and culverts) and scour analysis with 
scour countermeasure design for bridges (CS 41064 - JN 33335C).  The original contract 
provides for restart of the complete design of M-6 Grand Rapids Southbelt (I-196 to west of 
Eastern Avenue).The contract term remains unchanged, April 21, 1992, through March 31, 
2002.  The total revised contract amount will be $12,605,167.18.  Source of Funds: 80% 
FHWA and 20% State Trunkline Funds. 

 
50. *DESIGN - Increase Scope and Amount 

Amendatory contract (93-0341/A14) between MDOT and URS Corporation Great Lakes will 
add a cultural resource survey and the associated costs to the contract.   The original 
contract provides for the design of US-31 from Holland and Grand Haven in Allegan, 
Ottawa, and Muskegon Counties (CS 70013 - JN 33955).  Specific objectives of the study 
will include Phase I archaeological site location survey addition, Phase II archaeological site 
evaluation, and Native American coordination and consultation.  The contract term remains 
unchanged, April 1, 1993, through December 31, 2002.  The contract amount is increased 
by $224,386.40, for a revised total contract amount of $5,252,567.12.  Source of Funds:  
80% FHWA and 20% State Trunkline. 

 
51. DESIGN - Increase Service and Amount 

Amendatory contract (94-0525/A14) between MDOT and Parsons Brinckerhoff Michigan, 
Inc., will increase the contract amount by $980,000 in order to support and facilitate the 
selection of a recommended alternative for improvements to I-94 easterly from I-96 to 
Connors Avenue and provide MDOT with a recommended alternative with justification and 
documentation for all work done to date for the I-94 rehabilitation project.  The contract term 
remains unchanged, September 26, 1994, through December 31, 2001.  The revised total 
contract amount will be $8,679,642.25.  Source of Funds: 90% FHWA and 10% State 
Trunkline Funds. 

 
52. DESIGN - Time Extension 

Amendatory contract (94-0528/A9) between MDOT and HNTB Michigan, Inc., will extend 
the contract term by 13 months to allow for completion of all project work.  The original 
contract provides for the design of the US-131 relocation in the County of Wexford/CS 
83033 - JN 34682C. The revised contract term will be September 23, 1994, through 
December 31, 2002.  The contract amount remains unchanged at $1,489,079.  Source of 
Funds: 80% Federal Funds and 20% State Trunkline Funds. 

 
*Denotes a non-standard contract/amendment 
7/3/01 Page 26 of  71



53. DESIGN - IDS Design Consultant Services       
Contract (99-0265) between MDOT and DLZ Michigan, Inc., provides for design consultant 
services on an as needed/when needed basis.  This contract, which was awarded on April 
7, 1999, enables MDOT to initiate design activities with authorizations.  The limit on these 
authorizations is $1,000,000.  Authorizations in excess of $100,000 require the approval of 
the State Administrative Board.  The term of this contract is from April 7, 1999, through April 
7, 2002. 

 
This authorization (Z12) was previously approved for a total of $642,920.26 for the design of 
US-131 from Cadillac to Manton in the County of Wexford (CS 83033 - JN 34683C).  This 
revision (R3) is for an additional $73,014.58, increasing the total authorized amount to 
$715,934.84, and provides for a hydraulic survey providing geometric data on the stream 
channel upstream and downstream of the structure.  The length of this project is 12 miles.  
The term of this authorization is from award through April 7, 2002.  Source of Funds: 
77.31% FHWA and 22.69% State Trunkline funds. 

 
54. DESIGN - Increase Service and Amount 

Amendatory contract (99-0534/A3) between MDOT and BRW/Hazelet and Erdal of 
Michigan, Inc., will increase the contract amount by $40,863.78 to provide construction 
assistance through attendance at preconstruction and post construction meetings, provision 
of design assistance for modification of the staging plans, provision of plan revisions, 
verification of substitutions or changes by the contractor, and review of shop drawings.  The 
contract term remains unchanged, September 8, 1999, through January 1, 2002.  The total 
revised contract amount will be $2,753,689.62.  Source of Funds: 80% Federal Funds and 
20% State Trunkline Funds. 

 
55. DESIGN - IDS Design Consultant Services 

Contract (2000-0146) between MDOT and Spicer Group, Inc., provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on March 9, 2000, enables MDOT to initiate design activities with authorizations.  
The limit on these authorizations is $400,000.  Authorizations in excess of $100,000 require 
the approval of the State Administrative Board.  The term of this contract is from March 9, 
2000, through March 9, 2003. 

 
This authorization (Z8) was previously approved for a total of $129,669.54 for the design of 
M-57 over Bear Creek in Saginaw County (B03 of 73021 - JN 53713D).  This revision (R1) 
to the authorization is for an additional amount of  $3,699.13, which provides for inclusion of 
traffic signals, increasing the total authorized amount to $133,368.67.  The term of this 
authorization is from February 26, 2001, through March 9, 2003.  Source of Funds: 100% 
State Trunkline funds. 
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56. DESIGN - IDS Design Consultant Services       
Contract (2000-0157) between MDOT and Woolpert Design LLP provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on November 22, 2000, enables MDOT to initiate design activities with 
authorizations.  The limit on these authorizations is $1,000,000.  Authorizations in excess of 
$100,000 require the approval of the State Administrative Board.  The term of this contract 
is from November 22, 2000, through November 22, 2003. 

 
This authorization (Z11) is for $165,000, which provides for the Photogrammetric 
Supplement  of I-75 from the Northerly Oakland County Line to North of US-23 in the 
County of Oakland (CS 25131 - JN 53200C).  The work items include safety upgrade 
consisting of profile milling and concrete overlay, underclearance adjustment beneath 
bridges, superelevation correction, ramp extensions and adjustments, culvert location, and 
invert elevations with ditch profiles for possible regrading for drainage.  The length of this 
project is 11.5 miles.  The term of this authorization is from award through November 22, 
2003.  Source of Funds: 100% State Trunkline funds. 

 
57. DESIGN - IDS Design Consultant Services       

Contract (2000-0165) between MDOT and Tetra Tech MPS provides for design consultant 
services on an as needed/when needed basis.  This contract, which was awarded on March 
9, 2000, enables MDOT to initiate design activities with authorizations.  The limit on these 
authorizations is $1,000,000.  Authorizations in excess of $100,000 require the approval of 
the State Administrative Board.  The term of this contract is from March 9, 2000, through 
March 9, 2003. 

 
This authorization (Z16) is for $382,200, which provides for the design of M-24 from Waldon 
Road to Burdick Road in the County of Oakland (CS 63112 - JN 55440C).  The work items 
as part of a further study of six intersections for improvement include collecting traffic 
counts, right-of-way surveying, preparing preliminary and final right-of-way plans, preparing 
preliminary construction plans, and estimating cost.   The length of this project is one mile.  
The term of this authorization is from award through March 9, 2003.  Source of Funds: 80% 
Federal and 20% State Trunkline. 
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58. DESIGN - IDS Design Consultant Services 
Contract (2000-0193) between MDOT and Bergmann Associates, Inc., provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on April 26, 2000, enables MDOT to initiate design activities with authorizations.  
The limit on these authorizations is $400,000.  Authorizations in excess of $100,000 require 
the approval of the State Administrative Board.  The term of this contract is from April 26, 
2000, through April 26, 2003.   

 
This authorization (Z9) is for $247,324.76, which provides for the design of M-15 from M-57 
to the Millington South Village Limits/CS 25092 - JN 48594C in the County of Genesee.    
This is a milling and resurfacing project.  The project length is 6.28 miles.  The term of this 
authorization is from the date of award through April 26, 2003.  Source of Funds: 100% 
State Trunkline Funds. 

 
59. DESIGN - IDS Design Consultant Services 

Contract (2000-0193) between MDOT and Bergmann Associates, Inc., provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on April 26, 2000, enables MDOT to initiate design activities with authorizations.  
The limit on these authorizations is $400,000.  Authorizations in excess of $100,000 require 
the approval of the State Administrative Board.  The term of this contract is from April 26, 
2000, through April 26, 2003. 

 
This authorization (Z10) is for $163,000, which provides for approach design and 
maintenance of traffic plans for three at-grade railroad crossings in Bad Axe, Reese, and 
Mayville/CS 79061 - JN 43593C in the County of Tuscola.  The term of this authorization is 
from the date of execution through April 26, 2003.  Source of Funds:  90% FHWA and 10% 
State Trunkline Funds.   

 
60. DESIGN - IDS Design Consultant Services 

Contract (2000-0197) between MDOT and CH2M Hill Michigan, Inc., provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on March 23, 2000, enables MDOT to initiate design activities with authorizations.  
The limit on these authorizations is $1,000,000.  Authorizations in excess of $100,000 
require the approval of the State Administrative Board.  The term of this contract is from 
March 23, 2000, through March 23, 2003.   

 
This authorization (Z9) is for $364,188.52, which provides for the design of the resurfacing 
of I-94 from I-96 (Jeffries Freeway) to Connors Avenue/CS 82024 - JN 48607C in the 
County of Wayne.    The project length is 10.37 km (6.44 miles).  The term of this 
authorization is from the date of award through March 23, 2003.  Source of Funds:  90% 
FHWA and 10% State Trunkline Funds.   
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61. DESIGN - IDS Design Consultant Services 
Contract (2000-0199) between MDOT and Consoer Townsend Envirodyne Engineers of 
Michigan, Inc., provides for design consultant services on an as needed/when needed 
basis.  This contract, which was awarded on March 9, 2000, enables MDOT to initiate 
design activities with authorizations.  The limit on these authorizations is $1,000,000.  
Authorizations in excess of $100,000 require the approval of the State Administrative Board. 
 The term of this contract is from March 9, 2000, through March 9, 2003.   

 
This authorization (Z5) is for $133,695.02, which provides for the design of M-50 from 
M-124 to Chicago Street/CS 38071- JN 57105C in the County of Jackson.  This is 
reconstruction project, including full-depth bituminous pavement, concrete curb & gutter, 
earthwork, drainage, and utilities work.  The project length is 0.46 miles.  The term of this 
authorization is from execution through March 9, 2003.  Source of Funds:  100% State 
Trunkline Funds.   

 
62. DESIGN - IDS Design Consultant Services       

Contract (2000-0249) between MDOT and Tetra Tech MPS provides for design consultant 
services on an as needed/when needed basis.  This contract, which was awarded on April 
7, 1999, enables MDOT to initiate design activities with authorizations.  The limit on these 
authorizations is $400,000.  Authorizations in excess of $100,000 require the approval of 
the State Administrative Board.  The term of this contract is from April 7, 1999, through April 
7, 2002. 

 
This authorization (Z4) was previously approved for a total of $129,670.73 for the design of 
I-75 Under Vreeland Road in the County of Wayne  (CS 82191 - JN 51518D).  This revision 
(R3) is for an additional $120,000.00, increasing the total authorized amount to 
$249,670.73, which provides for removal of the existing structure; substructure design, 
including center pier and both abutments; and the addition of wing walls, slope paving, 
traffic scheme, soil borings, and foundation analysis.  The term of this authorization is from 
award through April 7, 2002.  Source of Funds:  80% FHWA and 20% State Trunkline 
Funds. 
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63. DESIGN - IDS Design Consultant Services       
Contract (2001-0394) between MDOT and RC Associates, Inc., provides for design 
consultant services on an as needed/when needed basis.  This contract, which was 
awarded on March 8, 2001, enables MDOT to initiate design activities with authorizations.  
The limit on these authorizations is $400,000.  Authorizations in excess of $100,000 require 
the approval of the State Administrative Board.  The term of this contract is from March 8, 
2001, through March 8, 2004. 

 
This authorization (Z1) is for $160,000, which provides for the design of M-21 from Miller 
Road to I-475 in the City of Flint in the County of Genesee (CS 25081 - JN 48543C).  The 
work items related to this bituminous cold-milling and resurfacing project include  preparing 
required plans, cross-sections, details, and specifications; computing and verifying plan 
quantities; preparing staging plans; and preparing special provisions for traffic maintenance 
and pavement marking.   The length of this project is1.314 miles.  The term of this 
authorization is from award through March 8, 2004.  Source of Funds: 81.85% FHWA and 
18.15% State Trunkline Funds. 

 
64. DESIGN - IDS Design Consultant Services       

Contract (2001-0607) between MDOT and URS Corporation Great Lakes provides for design 
consultant services on an as needed/when needed basis.  This contract, which was awarded on 
June 2001, enables MDOT to initiate design activities with authorizations.  The limit on 
these authorizations is $1,000,000.  Authorizations in excess of $100,000 require the 
approval of the State Administrative Board.  The term of this contract is from award through 
three years. 

 
This authorization (Z1) is for $228,000, which provides for the design of Westbound US-31 
BR Over the South Branch of the Muskegon River in the County of Muskegon (B01 of 61153 
- JN 55610D).  The work items include superstructure replacement, widening, substructure 
repair, scour countermeasure, guardrail upgrading, and approach work.  The term of this 
authorization is from award through three years.  Source of Funds: 81.85% FHWA and 
18.15% State Trunkline Funds. 

 
65. MAINTENANCE - Chemical Storage Facility 

Contract (2001-0651) between MDOT and the City of Manistique will provide for the 
construction of a Chemical Storage Facility (conventional wood) located in the City of 
Manistique.  The contract will be in effect for a period of two years from the date of award.  
The contract amount is $175,000.  Source of Funds: 62% State Funds (Building Outlay 
Funds) and 38% City of Manistique Funds. 
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66. TRANSPORTATION PLANNING - Increase Scope and Budget 
Amendatory contract (2001-0197/A1) between MDOT and Iteris, Inc., will provide for 
additional services and a corresponding budget increase.  The contract provides for 
maintenance of all fielded Advanced Traffic Management System devices and 
communication equipment for the Michigan Intelligent Transportation Systems Center in 
Detroit, but does not provide for the procurement of spare parts and part repair services.  
This amendment will provide for these services.  The contract amount of $4,539,535 will be 
increased by $1,725,000 to accommodate the change in scope.  The new contract total will 
be $6,264,535.  The contract term remains unchanged, December 27, 2000, through 
December 31, 2003.  The additional budget will be funded 80% with Federal Congestion 
Mitigation/Air Quality (CMAQ) Funds ($1,380,000) and 20% with State Matching Funds 
($345,000).  

 
67. *TRANSPORTATION PLANNING - M-14/Barton Drive Interchange Study 

Contract (2001-0640) between MDOT and the City of Ann Arbor will distribute Federal High 
Priority Project (HPP) funds designated to study possible alternatives to the current 
M-14/Barton Drive interchange in the City of Ann Arbor.  The contract will begin upon the 
date of award and continue through September 30, 2002.  The total project cost is 
$413,651.  Source of Funds: 

 
Federal High Priority Project Funds (MDOT) $332,000 
Local Matching Funds (City of Ann Arbor)      81,651 
Total       $413,651 

 
68. UPTRAN - Marine Passenger Capital 

Amendatory contract (98-0889/A3) between MDOT and Beaver Island Transportation 
Authority will extend the term of the contract by one year. This extension is necessary to 
complete project items, including construction of the office/storage building and bow rub rail 
and retrofit of bow thruster coolers, which will take place during dry docking this winter.  
The revised contract term will be November 3, 1998, through November 3, 2002.  The 
contract amount remains unchanged at $546,778. Source of Funds: State - $492,100 (90%) 
from FY 1999 State Restricted Funds; Local - $54,678 (10%). 

 
69. *UPTRAN - Job Access 

Amendatory Contract (2000-0814/A1) between MDOT and the Allegan County Board of 
Commissioners is necessary to reference the appropriate U.S. Department of Labor 
Certification under the FY2000 FTA Job Access and Reverse Commute Program.  This 
amendment also changes the FTA master agreement reference number in the contract to 
match the federal grant.  The term remains unchanged, March 14, 2001, through March 14, 
2004.  The contract amount remains unchanged at $373,000.  Source of Funds: Federal-
$150,000; State-$150,000 from FY2001 State Restricted Funds; Local-$73,000. 
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70. *UPTRAN - Rail Freight Capital  
Contract (2001-0639) between MDOT and Grand Trunk Western Railroad, Inc. (GTW), 
provides for the design of a  rail grade separation to the railroad entrance along the Canadian 
border at Port Huron.  The total cost of the project  is estimated to be $390,959.  The portion 
coming from Federal TEA-21 Section 1119 is estimated to be $320,000, with the  balance of 
the project cost to be assumed by GTW in the amount of $70,959.   There are no state 
monies involved in the project.  The term of the contract begins at award and extends until 
the last obligation between the parties has been fulfilled or until the contract is terminated. 

 
71. *UPTRAN - Rail Passenger Study 

Contract (2001-0642) between MDOT and the Capital Area Transportation Authority (CATA) 
will provide funding for a study of a potential Lansing - Detroit Regional Rail service.  The 
study will provide for an Alternative Analysis, Pre-Engineering, Environmental Clearance, 
Community Outreach, New Starts Application, and  related activities. The term will begin 
upon award and continue through October 31, 2003.  The contract amount is $1,365,000.  
Source of Funds: Federal-$1,092,000; State-$136,500 from FY2001 State Restricted 
Funds; Local-$136,500.  

 
*Denotes a non-standard contract/amendment 
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 BID LETTING 
 
72. LETTING OF MAY 4, 2001                 ENG. EST.         LOW BID 

PROPOSAL   0105056                     $402,843.35       $502,004.48 
PROJECT BRT 68001-49696 A 
LOCAL AGRMT. 01-5118                                % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - SEPTEMBER 14, 2001                           24.62% 

  
Removal of existing structure, construction of a prestressed 
box beam bridge and related approach work, on Deeter Road 
over west branch of Big Creek in Oscoda County. 

  
  
               Bidder                    AS-READ        AS-CHECKED 
  

C.A. Hull Co., Inc. - Walled Lake, MI 
E.C. Korneffel Co. - Trenton, MI 
J. Slagter & Son Construction -Wayland, MI 
S-L and H Contractors, Inc.- Corunna, MI 
Posen Construction, Inc. - Utica, MI 
Davis Construction, Inc. - Lansing,    $502,004.48 *      Same        1 
Cordes Excavating, Inc. - Hillman, M   $555,291.00        Same        3 
Prince Bridge & Marine - Grand Haven   $524,759.30        Same        2 
Heystek Contracting Inc. - Montrose, MI 
J.E. Kloote Contracting - Ferrysburg, MI 

  
3 Bidders 

 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 

 
Source of Funds: 80% Federal, 15% State, 5% Oscoda County 
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6. LETTING OF JUNE 1, 2001                ENG. EST.         LOW BID 
PROPOSAL 0106016                       $541,108.44       $543,019.09 
PROJECT STUL 38409 - 55991 A 
LOCAL AGRMT. 01-5186                                % OVER/UNDER EST. 
START DATE - JULY 16, 2001 
COMPLETION DATE - 40 working days                               0.35% 

  
0.90 km of removing existing pavement and curb and gutter 
and installing new pavement and curb and gutter on 
Wildwood Avenue from Michigan Avenue to Evanston Street in 
Jackson County. 

  
5% DBE participation required 

   
               Bidder                    AS-READ        AS-CHECKED 
  

Dunigan Bros., Inc.- Jackson, MI       $542,980.73 *   $543,019.09    1 
Bailey Excavating, Inc.- Jackson, MI   $509,556.59        Same       Rej 
Niles Concrete Sawing - Niles, MI 
Cadwell Bros. Construction - Lansing   $648,048.66        Same        2 

  
3 Bidders 

 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 

 
Source of Funds: 68.21% Jackson County, 31.79% Federal 

 
7. LETTING OF JUNE 1, 2001                ENG. EST.         LOW BID 

PROPOSAL 0106021                     $1,253,065.20     $1,219,181.13 
PROJECT MG 39052 - 53544 A 
LOCAL AGRMT. 01-5097                                % OVER/UNDER EST. 
START DATE - JULY 9, 2001 
COMPLETION DATE - AUGUST 30, 2001                              -2.70% 

  
5.74 km of bituminous cold milling and resurfacing on M-331, 
from Parkwood Place, northerly to Kalamazoo Avenue, in the 
city of Kalamazoo, Kalamazoo County. 

  
10% DBE participation required 

 
               Bidder                    AS-READ        AS-CHECKED 
  

Thompson-McCully Company - Bellevill $1,219,181.00 *  $1,219,181.13   1 
 

1 Bidder 
 

By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 

 
Source of Funds: 83.09% Federal, 2.12% Kalamazoo County, 14.79% State 
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8. LETTING OF JUNE 1, 2001                ENG. EST.         LOW BID 
PROPOSAL 0106033                       $558,174.40       $689,488.80 
PROJECT BRO 13020 - 49656 A 
LOCAL AGRMT. 01-5121                                % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - 65 working days                              23.53% 

  
Removal of a two-span earth filled concrete arch bridge, 
construction of a single-span prestressed, post-tensioned 
concrete box beam bridge and related approach work on 12 
Mile Road over the St. Joseph River, Tekonsha Township and 
Burlington Township, Calhoun County. 

   
              Bidder                    AS-READ        AS-CHECKED 

  
C.A. Hull Co., Inc.- Walled Lake, MI 
Kamminga & Roodvoets - Grand Rapids, MI 
L. W. Lamb, Inc.- Saugatuck, MI 
E.C. Korneffel Co. - Trenton, MI 
J. Slagter & Son Construction-Wayland, MI 
S-L and H Contractors, Inc.- Corunna, MI 
Milbocker and Sons, Inc. - Allegan, MI 
Midwest Bridge Company-Williamston, MI 
Hardman Construction, Inc.-Ludington   $689,488.80 *      Same        1 
Walter Toebe Construction Co.-Wixom,   $840,992.25        Same        6 
E.T. MacKenzie Company - Grand Ledge, MI 
Davis Construction, Inc. - Lansing,    $720,234.89        Same        2 
Anlaan Corporation - Grand Haven, MI   $743,070.50        Same        5 
Prince Bridge & Marine - Grand Haven   $732,243.95        Same        4 
J.E. Kloote Contracting - Ferrysburg   $726,167.84        Same        3 
Fort Defiance Construction-Defiance, OH 

  
6 Bidders 

 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 

 
Source of Funds: 49.58% Calhoun County, 42.45% Federal, 7.97% State 

 
9. LETTING OF JUNE 1, 2001                ENG. EST.         LOW BID 

PROPOSAL 0106037                       $882,230.40       $990,442.70 
PROJECT BT01 03072 - 55032 A 
LOCAL AGRMT.                                        % OVER/UNDER EST. 
START DATE - AUGUST 13, 2001 
COMPLETION DATE - SEPTEMBER 28, 2001                           12.27% 

  
3.98 km of concrete pavement repair, compound seal interlayer 
bituminous resurfacing and guardrail upgrading, on M-40 from 
north of 128th Avenue northerly to south of 134th Avenue, 
in Heath Township, Allegan County. 

   
              Bidder                    AS-READ        AS-CHECKED 
Thompson-McCully Company-Belleville,   $990,442.70 *      Same        1 
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1 Bidder 

 
Source of Funds: 100% State 

10. LETTING OF JUNE 1, 2001                ENG. EST.         LOW BID 
PROPOSAL 0106039                     $3,127,255.16     $3,399,931.01 
PROJECT NH 38111 - 55900 A 
LOCAL AGRMT.                                        % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - NOVEMBER 14, 2001                             8.72% 

  
15.74 km of bituminous shoulder and temporary crossover 
construction, on I-96 from M-43 easterly to Lansing Road, 
and on US-127 from M-50 northerly to I-94, in Windsor, 
Delta, Summit, Napoleon and Leoni Townships, Eaton and 
Jackson Counties. 

  
10% DBE participation required 

 
               Bidder                    AS-READ        AS-CHECKED 
  

Dunigan Bros., Inc. - Jackson, MI 
Thompson-McCully Company-Belleville, $3,399,931.01 *      Same        1 
Bailey Excavating, Inc.- Jackson, MI 
Nashville Construction - Nashville, MI 
C & D Hughes, Inc. - Charlotte, MI 
Cadwell Bros. Construction - Lansing, MI 

  
1 Bidder 

 
Source of Funds: 85.13% Federal, 14.87% State 
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 EXTRA 
 
11. Item Number 2001 - 41 
 

82194 - 38100A - Department Project 
  

Contractor  Dan's Excavating 
12955 23 Mile Road 
Shelby Township, Michigan  48315    

 
Designed by:    Consultant 
Engineer's Estimate: $56,110,873.85 

 
Description of Project: 

 
4.845 km of concrete freeway pavement, shoulder and bituminous ramp reconstruction, freeway 
lighting replacement and rehabilitation of 34 structures on I-75 from Grand Trunk Western Railroad 
northeasterly to I-375, in the City of Detroit, Wayne County. 

   
Administrative Board Approval Date   January 19, 1999  
Contract Date   February 9, 1999 
Original Contract Amount $59,727,000.00 
Total of Overruns/Changes (Approved to Date) 5,611,242.30  + 9.39 % 
Total of Extras and    
    Adjustments (Approved to Date)  2,523,131.56 + 4.22 % 
THIS REQUEST    166,501.70 + 0.28 % 

 
Revised Total    $68,027,875.56 + 13.89 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  13.61% 
over the original budget for an Authorized to Date Amount of $67,861,373.86. 

 
Approval of this extra will place the authorized status of the contract 13.89 % over (+$8,300,875.56) 
the  Original Budget. 

 
Extras Previously Approved by Administrative Board include:  

 
Fiber Optic System-MITSC   302,613.00dlr @ $1.00/dlr  $  302,613.00 
Drainage Delays      622,748.00dlr @ $1.00/dlr      622,748.00 
2"-3" Jackbore Conduit                391.5m @ $300.00/m             117,450.00 
Magnetometer Oscillator   122.00ea @ $1,355.45/ea            165,364.90 
Ducolor & B&W CCTV   1.00LS @ $23,625.00/LS                 23,625.00 

       Camera ASSB 

 
*Denotes a non-standard contract/amendment 
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Cabinet Type IV (Special)   10.00ea @ $3,624.84/ea                   36,248.40 
Detector Magnetometer    10.00ea @ $741.85/ea                        7,418.50  

       (Special) 
TOTAL                        $1,275,467.80 

 
  Contract Modification Number(s):  54 r.2 
 

This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 

External Longitudinal                 49,702.00m@ $3.35/m   $166,501.00 
       Pavement Joint 
 

Total                                                                  $166,501.00 
 

Reasons For Extras/Adjustments: 
 

For the pay item above, External Longitudinal Pavement Joint; this item is required on the project but 
was unintentionally omitted from the plans and contract bid items.  The price was negotiated with the 
contractor and is within the Average Unit Price Guidelines. 

 
 80 % Federal, 18.83 % State, 1.17 % City of Detroit 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
12.  Item Number 2001 - 42 
 

82061 - 38077A - Department Project 
  

Contractor     Dan's Excavating 
12955 23 Mile Road 
Shelby Township, Michigan  48315     

 
Designed by:      MDOT  
Engineer's Estimate:  $3,501,612.06 

 
Description of Project: 

 
2.407 km of bituminous coldmilling, resurfacing, concrete pavement repair and storm sewer 
construction, on US-12 from Gulley Road easterly to Washington Street, in the city of Dearborn, 
Wayne County. 

 

 
*Denotes a non-standard contract/amendment 
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Administrative Board Approval Date    February 1, 2000 
Contract Date         March 15, 2000 
Original Contract Amount $2,970,367.81 
Total of Overruns/Changes (Approved to Date) 306,281.00 + 10.31 % 
Total of Extras and 
Adjustments (Approved to Date)  173,136.94 + 5.83 % 
THIS REQUEST   16,407.92 + 0.55 % 

 
Revised Total    $3,466,193.67 + 16.69 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  16.14 
% over the original budget for an Authorized to Date Amount of $3,449,785.75. 

 
Approval of this extra will place the authorized status of the contract 16.69 % over (+$495,825.86) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:   None 

 
Contract Modification Number(s):  15, r.2; 16, r.2 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Mobilization, Re-mobilization 1.00LS @ $12,500.00/LS  $12,500.00 

      Curb & Gutter, Concrete 57.00m @ $68.56/m      3,907.92 
 

Total       $16,407.92 
 

Reasons For Extras/Adjustments: 
 

For the pay items above; following the final inspection on 11/27/00, it was determined that 
approximately 47m of curb and gutter should be removed, and new curb and gutter placed with a 
uniform longitudinal grade to facilitate drainage.  The problems with the existing curb did not 
materialize until after the project was completed.  The cost for re-mobilization is based on costs to the 
contractor to return to the project.  The actual length of the new curb & gutter is 57.00 m. 

 
 81.85 % Federal, 15.92 % State, 2.23 % City of Dearborn 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 

 

 
*Denotes a non-standard contract/amendment 
7/3/01 Page 40 of  71

COMMENT
Authorization No. is not appropriate if Field Manager(Contract Modifications) are used.



13. Item Number 2001 - 43 
 

50023 - 03120A -  Department Project 
  

Contractor   Midwest Bridge/A..I. C. C. Joint Venture 
P. O. Box 40  (3424 Corwin Road) 
Williamston, Michigan  48895   

 
Designed by:   Consultant 
Engineer's Estimate:  $58,061,573.17 

 
Description of Project: 

 
3.88 miles of reconstruction to a depressed freeway and boulevard, including two interchanges, noise  
barrier,  freeway lighting, traffic signals, permanent signing, water main relocation, abandoning sanitary 
sewer, and sanitary sewer metering pit relocation, with other proposed structures, structure 
replacement, and retaining walls on M-59 in the cities of Sterling Heights and Utica, Macomb County. 

 
Administrative Board Approval Date        July 19, 1994 
Contract Date          July 29, 1994 
Original Contract Amount $70,683,792.09 
Total of Overruns/Changes (Approved to Date) 540,525.04 + 0.76 % 
Total of Extras and 
      Adjustments (Approved to Date)  10,398,703.86 + 14.71 % 
THIS REQUEST   55,141.70 + 0.08 % 

 
Revised Total    $81,678,162.69 + 15.55 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  15.47 
% over the original budget for an Authorized to Date Amount of $81,623,020.99. 

 
Approval of this extra will place the authorized status of the contract 15.55 % over (+$10,994,370.60) 
the Original Budget. 

 
Extras Previously Approved by Administrative Board:  36, which include: 
 
Asbestos Removal for 8225 Hall Road 
Construction of Pedestrian Bridge  
Construction of South Approach 
Construction of South Abutment 
Double Handling Embankment  
Double Handling Wick Drain   
Granular Embankment 

 
*Denotes a non-standard contract/amendment 
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Vibration Monitoring (three times) 
Premium Time - Stage I   
Steel Pile, Furnished & Driven 14", Wall V  
Steel Pile, Furnished & Driven 14", Wall Z  
Temporary Sheeting, Left in Place 
Sanitary Sewer - 42"/48" 
Concrete Wall "V" 
Sewer Excavation & Backfill-C76-IV 18"- 60" Diameter    
CIP Concrete Pile, 14"   
CIP Concrete Pile, 12"   
Steel Piles, 14" 
Concrete Barrier - Special 
Concrete Barrier - Split 
Concrete Barrier - Backfill (CIP) 
Temporary Steel Sheeting Adjustment -Wall Y 
Increased Labor Costs; Road-force Account Budget 
Increased Material Costs; Road-force Account Budget 
Increased Labor Costs; Structures-force Account Budget 
Increased Material Costs; Structures-force Account Budget 
Irretrievable Sheeting Tiebacks 
Overflow Structure Cover 
Removal of Partially Installed Fence 
Installation of Relocated Fence 
Underdrain and Sewer TAPS 
Granular Embankment    
Subgrade Underdrain, 6" 
12" Watermain Detail H.G. Special 
Concrete Curb & Gutter Detail B3      
Barricade Light Replacement   

 
Authorization Number(for Recommendation Number 361):  4076   

 
This Recommendation requests payment for the following Extra/Adjustment to the contract: 

 
Sewer Excavation & backfill  55,141.70dlrs @ $1.00/Dlrs $55,141.70 
C76 IV & V, 18" -60" Diameter. 

 
         Total         $55,141.70 

 
Reasons For Extras/Adjustments: 

 
For the pay item above, Sewer backfill, C76 IV & V, 18" - 60" Dia.; this item was previously approved 
by the State Administration Board on 11-4-97.  The amount above represents the payment to the 
contractor based on the final quantity for this item.  This item was required to move the location of the 
trunkline sewer so that the retaining walls would not interfere with the sewer.  The final quantity has 

 
*Denotes a non-standard contract/amendment 
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been verified and all documentation is in the project files. 
 

 
*Denotes a non-standard contract/amendment 
7/3/01 Page 43 of  71



 80.21% Federal; 17.41% State; 1.36% Sterling Heights;  
0.91% City of Detroit; 0.09% City of Utica; 0.01% Consumer Energy Co. 

 Funding Percentages For This Job 
 

Section 1.04.03 - EXTRA WORK - of the 1990 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State  Transportation Commission and State 
Administrative  Board. 

 
14. Item Number 2001 - 44 
 

33045 - 51396A - Department Project 
  

Contractor   Anlaan/Midwest Bridge/J.Slagter & Sons - Joint Venture 
41 Washington Street, Suite 335 
Grand Haven, Michigan  49417 

 
Designed by:     MDOT 
Engineer's Estimate:  $44,215,428.36 

 
Description of Project: 

 
14.048 km of concrete freeway reconstruction, including lighting and signing, and rehabilitation of 32 
structures on I-496, from I-96 easterly to Trowbridge Road, in Delta and Lansing Townships, and the 
cities of Lansing and East Lansing, Eaton and Ingham Counties. 

 
Administrative Board Approval Date     December 19, 2000 
Contract Date      January 31, 2001 
Original Contract Amount $42,351,456.39 
Total of Overruns/Changes (Approved to Date) 64,647.05 + 0.15 % 
Total of Extras and 
Adjustments (Approved to Date)  174,025.00 + 0.41 % 
THIS REQUEST   228,238.00 + 0.54 % 

 
Revised Total    $42,818,366.44 + 1.10 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract   0.56 % 
over the original budget for an Authorized to Date Amount of $45,590,128.44. 

 
Approval of this extra will place the authorized status of the contract 1.10 % over (+$466,910.05) the 
Original Budget. 
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Extras Previously Approved by Administrative Board; 2, which include: 
 

Removal and disposal of Asbestos Conduit     
Traffic Control for Removal and Disposal of asbestos conduit.  

 
Contract Modification Number(s):  7, r.6 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Structures, Rehabilitation,    1.00LS @$120,000.00/LS  $120,000.00 

       Removal portions of R11 
Structures, Rehab., Portions of R10  1.00LS @$12,487.00/LS       12,487.00 
Structures, Rehab., Portions of R08  1.00LS @$12,489.00/LS       12,489.00 
Structures, Rehab., Portions of S05  1.00LS @$13,973.00/LS       13,973.00 
Structures, Rehab., Portions of S06  1.00LS @$13,989.00/LS       13,989.00 
Structures, Rehab., Portions of R09  1.00LS @$55,300.00/LS       55,300.00 

 
Total                                                                                                                       $228,238.00 

 
Reasons For Extras/Adjustments: 

 
For all the items above; these structures were shown on the plans to have portions removed.  This was 
required so that these structures could be re-built under this contract.  There was no pay items set up to 
do this work.  These items of work are required to compensate the contractor for the work involved for 
these items.  All prices were negotiated with the contractor and compare with other similar work on the 
project. 

 
 89.96 % Federal, 9.24 % State, 0.7 % City of Lansing, 0.1 % City of East Lansing 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
15.  Item Number 2001 - 45 
 

50458-49893A  Local Agency Project 
  

Contractor      Dan's Excavating 
12955  23 Mile Road 
Shelby Township, Michigan  48315  

 
Designed by:       Consultant 
Engineer's Estimate:   $1,449,460.55 
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Description of Project: 
 

1.55 km of bituminous reconstruction, pavement removal, station grading, subgrade undercutting 
(miscellaneous), aggregate base, storm sewer, bituminous mixture, concrete curb and gutter, concrete 
sidewalk, pavement marking, slope restoration and related work; non-participating sidewalk, water 
service and related work, Harrington Boulevard from southbound M-3 to Mulberry Street, Market 
Street from Pine Street to North Avenue in the city of Mt. Clemens, Macomb County. 

 
Administrative Board Approval Date          June 6, 2000 
Contract Date             June 21, 2000 
Original Contract Amount $1,444,599.61 
Total of Overruns/Changes (Approved to Date) -97,996.93 - 6.78 % 
Total of Extras and 
Adjustments (Approved to Date)  182,322.22 + 12.62 % 
THIS REQUEST   123,227.78 + 8.53 % 

 
Revised Total    $1,652,152.68 + 14.37 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  5.84 % 
over the original budget for an Authorized to Date Amount of $1,528,924.90. 

 
Approval of this extra will place the authorized status of the contract 14.37 % over (+$207,553.07) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:  None 

 
Contract Modification Number(s):  7, r.1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Market Street Sewers  1.00LS @$123,227.78  $123,227.78 

 
Total       $123,227.78 

 
Reasons For Extras/Adjustments: 

 
For the pay item above; after construction started, the City of Mt. Clemens discovered that the sanitary 
sewer leads on Market Street were either blocked or had become disconnected. The City of Mt. 
Clemens requested that the repairs of this sewer be added onto the contract. This pay item 
compensates the contractor for sewer repair, construction of manholes and miscellaneous work. Force 
account records were kept and used as basis of payment.  The City of Mt. Clemens will pay 100% of 
this item of work. 
 

 
*Denotes a non-standard contract/amendment 
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 77.57 % Federal, 22.43 % City of Mt. Clemens 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
16. Item Number 2001 - 46 
 

82291 - 45083A -  Department Project 
  

Contractor   Abhe & Svoboda, Incorporated 
P.O. Box 251  (17066  Revere Waye)   
Prior Lake, Minnesota  55372-0251  

 
Designed by:     MDOT 
Engineer's Estimate:  $922,165.84 

 
Description of Project: 

 
Pier and bearing replacement on I-275 under Norfolk Southern Railroad, in the City of Romulus, 
Wayne County. 

 
Administrative Board Approval Date          June 1,1999 
Contract Date          June 14,1999 
Original Contract Amount $924,010.00 
Total of Overruns/Changes (Approved to Date) 120,118.14 + 13.00 % 
Total of Extras and 
     Adjustments (Approved to Date)  199,344.48 + 21.57 % 
THIS REQUEST   51,444.46 + 5.57 % 

 
Revised Total    $1,294,917.08 + 40.14 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  34.57 
% over the original budget for an Authorized to Date Amount of $1,243,472.62. 

 
Approval of this extra will place the authorized status of the contract  40.14 % over (+$370,907.08) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board;  Six, which include: 

 
Heating & Housing     
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           Mobilization for Crack Repair    
           Flushing Cracks,      
           Flushing Cracks, Water                                       
           Structural Crack, Repair                                      
           Budget, Cost during Suspension of Work   
 

Contract Modification Number(s):  8, r.3; 10, r.1 
 

These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
 

Emergency Refabrication 1.00LS @$36,852.45/LS $36,852.45 
       & Setting Additional Temporary Supports           
Cleaning and Welding Sole Plates           1.00LS @$14,592.01/LS   14,592.01 

 
Total       $51,444.46 

 
Reasons For Extras/Adjustments: 

 
For pay item one above, Emergency Refabrication & Setting Additional Supports; after the project was 
started it was discovered that there was a one inch wide crack from the top of the support pier 
extending approximately 5.8m. It was necessary to add additional supports to accommodate this 
railroad bridge. 

 
For pay item two above; Cleaning & Welding Sole Plates; this item was necessary to clean and welding 
of the sole plates to prevent moisture from getting between the sole plates and the pier. This will help 
prevent the sole plates from rusting and extends the life of the plates.  

 
All supporting documentation for the above items are in the project files. 

 
 100 % State of Michigan 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State  Transportation Commission and State 
Administrative  Board. 

 
17. Item Number 2001 - 47 
 

82025 - 46982A -  Department Project 
  

Contractor   Midwest Bridge Company 
P. O. Box 40  (3424 Corwin Road) 
Williamston, Michigan  48895   
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Designed by:     MDOT 
Engineer's Estimate:  $40,498,970.80 
Description of Project: 

 
8.85 km of bituminous coldmilling, resurfacing, freeway sign upgrading and service drive 
reconstruction, including rehabilitation of 33 structures on I-94, from Conner Avenue easterly to 
M-102, in the cities of Detroit and Harper Woods, Wayne County. 

 
Administrative Board Approval Date           December 19, 2000 
Contract Date      February 6, 2001 
Original Contract Amount $40,935,126.85 
Total of Overruns/Changes (Approved to Date) -187.50 0.00 % 
Total of Extras and 
Adjustments (Approved to Date)  -2,687,500.00 - 6.56 % 
THIS REQUEST   820,050.00 + 2.00 % 

 
Revised Total    $39,067,489.35 - 4.56 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  6.56 % 
under the original budget for an Authorized to Date Amount of $38,247,439.35. 

 
Approval of this extra will place the authorized status of the contract 4.56 % under (-$1,867,637.50) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:   None 

 
Contract Modification Number(s):  3, r.6 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
       Steel structure, Cleaning, Type 4 (S-11)       584,850.00 DLR @ $1.00/DLR  $584,850.00 
       Steel structure, Coating, Type 4, (S-11)         25,200.00 DLR @ $1.00/DLR      25,200.00 
       Steel structure, Cleaning, Type 4 (S-06)       187,950.00 DLR @ $1.00/DLR    187,950.00

  
  Steel structure, Coating, Type 4, (S-06)         22,050.00 DLR @ $1.00/DLR      22,050.00 

 
        Total                 $820,050.00 

 
Reasons For Extras/Adjustments: 

 
For the pay items above; there are two structures within the project limits that were intended to be 
included with the other 33 bridges on the project for Cleaning and Coating.  These were inadvertently 
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omitted by the designer and should have been included.  These items compensate the contractor for 
adding the cleaning and coating of these two bridges.  This work will be done in conjunction with the 
other scheduled work on the project.  The unit price is based on the unit prices of the other 33 bridges. 
 All supporting documentation for the above items is in the project files. 

 
 98.36 % Federal, 1.64 % State of Michigan 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State  Transportation Commission and State 
Administrative  Board. 
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 OVERRUN 
 
18.  Item Number 6 - 1 
 

Control Section/Job Number 09034-53785A          Department Project 
 

Contractor      Saginaw Asphalt Paving Company 
3200 Carrollton Road 
P. O. Box 577 
Carrollton, Michigan  48724    

 
Designed By     MDOT 
Engineer's Estimate   $1,021,568.39 

 
Description of Project: 

 
4.50 km of bituminous shoulder reconstruction and median crossover construction, on I-75 
from north of Salzburg Road northerly to south of Wilder Road, in Monitor Township, Bay 
County. 

 
Administrative Board Approval              October 3, 2000 

Contract Date              October 19, 2000 
Original Contract Amount $903,211.43 
AdBoard Resolution Allowable 90,321.14 + 10.00 % 
Total of Extras Approved 42,001.68 + 4.65 % 
THIS REQUEST 16,635.00   + 1.84 % 

 
Revised Total $1,052,169.25 + 16.49 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 14.65 % 
over the original budget for the Authorized to Date Amount of $1,035,534.25. 

 
Approval of this overrun will place the authorized status of the contract 16.49 % over (+$148,987.82) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:  None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Bit Mixture, 2C   500.000t @ $33.27/t  $ 16,635.00 

 
TOTAL       $ 16,635.00 
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Reason(s) for Changes in Contract Items: 

 
The Design plans did not include base material on one whole side for the cross over areas.  
The Bit Mixture, 2C was increased to take care of this omission. 

 
 100 % State of Michigan 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
19. Item Number  6 - 2 

 
Control Section/Job Number 33555-49174A    Local Agency Project 

 
Contractor   Capitol Excavating & Paving  

2325 Kipp Road  (P.O.Box 577) 
Mason, Michigan  48854    

 
Designed By   Consultant 
Engineer's Estimate  $744,954.00 

 
Description of Project: 

 
Ditch clean-out, culvert replacement, structure removal and box culvert installation, 
bituminous paving, aggregate shoulders, guardrail upgrading, pavement markings, and slope 
restoration on Heeney Road and Morton Road from Parma Road to M-52, Ingham County. 

 
Administrative Board Approval               February 15, 2000 
Contract Date                March 20, 2000 
Original Contract Amount $673,449.00 
AdBoard Resolution Allowable 67,344.90 + 10.00 % 
Total of Extras Approved 0.00 + 0.00 % 
THIS REQUEST 50,980.00   + 7.57 % 

 
Revised Total $791,773.90 + 17.57 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 10.0 % 
over the original budget for the Authorized to Date Amount of $740,793.90. 

 
Approval of this overrun will place the authorized status of the contract 17.57 % over (+$118,324.90) 
the Original Budget. 
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Overruns Previously Approved by Administrative-Board:   None 
 

Approval is Requested for the Following Changes in Contract Items: 
 
Class A Culv (CSP), 12"  800.000 LFT @$20.00/LFT  $16,000.00 

 
Misc. Bituminous Mix 13A   1060.000 TON @ $33.00/TON $34,980.00 

            Leveling (Wedging) 
 

Total          $50,980.00 
 

Reason(s) for Changes in Contract Items: 
 

For the culvert; several driveways were not located on the plans and all designed drive 
culverts were too short. 

 
For the bit mix; the existing road had an extremely steep crown, much steeper than indicated 
on the plans, which required leveling to be placed on the entire roadway. 

 
 20 % Ingham County, 80 % Federal 
 Funding Percentages For This Job 
  

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 

 
20. Item Number 6 - 3 
 

Control Section/Job Number 37555-48358A    Local Agency Project 
 

Contractor  Crawford Contracting, Incorporated 
630 E. Superior Street 
Alma, Michigan  48801    

 
Designed By  Consultant 
Engineer's Estimate $1,259,712.00 

 
Description of Project: 

 
4.87 kilometers of grading, drainage structures, aggregate base, bituminous base crushing 
and shaping, concrete curb and gutter, bituminous surfacing and slope restoration on 
Weidman Road from Woodruff Road to Winn Road in Isabella County. 

 
Administrative Board Approval                February 2, 1999 
Contract Date                March 30, 1999 
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AdBoard Resolution Allowable 102,915.12 + 10.00 % 
Total of Extras Approved 20,354.04 + 1.98 % 
THIS REQUEST 75,048.20   + 7.29 % 

 
Revised Total $1,227,468.59 + 19.27 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 11.98 % 
over the original budget for the Authorized to Date Amount of $1,152,420.39. 

 
Approval of this overrun will place the authorized status of the contract 19.27 % over (+$198,317.36) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Bit Approach    490.050 Ton @$42.00/Ton  $20,582.10 
Subgrade Undercutting      3,542.1000 CYD @$9.00/CYD    31,878.90 
Type II 
Class C76-II Sew, 12"          1,018.800 LFT @ $19.00/LFT               19,357.20 
Trench Det A 
Class C76-II Sew, 12"            170.000 LFT @ $19.00/LFT      3,230.00 
Trench Det B 

 
Total          $75,048.20 

 
Reason(s) for Changes in Contract Items: 

 
For the Bit Approach; insufficient quantities were shown on the design plan. This increase in 
quantity is per final field measurements, as recorded in the project file for Bituminous Weigh 
Tickets. 

 
For the Subgrade Undercutting Type II; the increase is due to unstable soil material not 
shown on the plans making undercutting necessary to achieve final grade. 

 
For the 12" Sewer, Trench Det A; the increase is due to the need to replace the existing clay 
tile drain (Wagner Co Drain) that runs parallel to Weidman Road under the proposed edge of 
pavement. The drain was relocated to the proposed ditch bottom and the old tile will be 
removed prior to the construction of the road in this area. 

 
For the 12" Sewer, Trench Det B; the increase in this quantity is due to the need to replace 
the existing clay tile drain crossings for the Wagner Drain which were not shown on the 
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plans. 
 
 60 % Federal, 20 % State of Michigan, 20 % Isabella County 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 

 
21. Item Number 6 - 4 
 

Control Section/Job Number 46566-49144A    Local Agency Project 
 

Contractor  C & D Hughes, Inc. 
3097 Lansing Road 
Charlotte, Michigan  48813 

 
Designed By  Consultant 
Engineer's Estimate $411,028.50 

 
Description of Project: 

 
1.40 km of bituminous reconstruction and resurfacing, railroad and grade crossing 
reconstruction and relocation, storm sewer, cold milling, traffic signal improvement, 
pavement marking and related work on Evans Street from Kilbuck Street to 61m north of  
Waters Street in the city of Tecumseh, Lenawee County. 

 
Administrative Board Approval             September 21, 1999 
Contract Date              October 20, 1999 
Original Contract Amount $415,181.97 
AdBoard Resolution Allowable 41,518.20 + 10.00 % 
Total of Extras Approved 17,073.07 + 4.11 % 
THIS REQUEST 3,000.00   + 0.72 % 

 
Revised Total $476,773.24 + 14.83 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 14.11 % 
over the original budget for the Authorized to Date Amount of $473,773.24. 

 
Approval of this overrun will place the authorized status of the contract 14.83 % over (+$61,591.27) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 
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Approval is Requested for the Following Changes in Contract Items: 
 
Bit Mixture, 11A   40.000 t @$75.00/t   $3,000.00 

 
Total         $3,000.00 

 
 

Reason(s) for Changes in Contract Items: 
 

This increase was required because the plan quantities were inadvertently omitted from the 
plans for four railroad crossings. 

 
 80 % State of Michigan, 20 % City of Tecumseh 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
22. Item Number 6 - 5 
 

Control Section/Job Number 81073-53275A    Department Project 
 

Contractor  Thompson-McCully Company 
5905 Belleville Road 
Belleville, Michigan  48111 

 
Designed By  MDOT 
Engineer's Estimate $128,526.57 

 
Description of Project: 

 
1.076 km of bituminous cold-milling and resurfacing on US-23BR (Main Street) from 
Summit Street northerly to Huron River Drive, in the city of Ann Arbor, Washtenaw County. 

 
 

Administrative Board Approval          June 20, 2000 
Contract Date            September 6, 2000 
Original Contract Amount $114,137.99 
AdBoard Resolution Allowable 11,413.80 + 10.00 % 
Total of Extras Approved 0.00 + 0.00 % 
THIS REQUEST 1,567.68   + 1.37 % 

 
Revised Total $127,119.47 + 11.37 % 
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SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 10.00 % 
over the original budget for the Authorized to Date Amount of $125,551.79. 

 
Approval of this overrun will place the authorized status of the contract 11.37 % over (+$12,981.48) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Pavt Mrkg, Waterborne, 10 mm, Yellow 2,272.000 m @$0.69/m $1,567.68 

 
Total         $1,567.68 

 
Reason(s) for Changes in Contract Items: 

 
This increase is to pay for the temporary marking on the milled surface not included in the 
plans. 

 
 2.18 % City of Ann Arbor, 15.97 % State of Michigan, 81.85 % Federal 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
23. Item Number 6 - 6 
 

Control Section/Job Number 81997-47798A    Department Project 
 

Contractor  Barrett Paving Materials, Inc. 
5800 Cherry Hill Road 
Ypsilanti, Michigan  48198 

 
Designed By  MDOT 
Engineer's Estimate $175,531.31 

 
Description of Project: 

 
0.559 km of bituminous cold-milling and resurfacing on East Medical Center Drive, from 
East Hospital Drive easterly to east of Nichols Drive, on the campus of the University of 
Michigan, in the city of Ann Arbor, Washtenaw County. 
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Administrative Board Approval          June 20, 2000 
Contract Date                    July 14, 2000 
Original Contract Amount $145,091.11 
AdBoard Resolution Allowable 14,509.11 + 10.00 % 
Total of Extras Approved -6,176.75 -  4.26 % 
THIS REQUEST 10,160.00   + 7.00 % 

 
Revised Total $163,583.47 + 12.74 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 5.74 % 
over the original budget for the Authorized to Date Amount of $153,423.47. 

 
Approval of this overrun will place the authorized status of the contract 12.74 % over (+$18,492.36) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Dr Structure Cover, Adj, Case 1 16.000 ea @ $635.00  $10,160.00 

 
Total        $10,160.00 

 
Reason(s) for Changes in Contract Items: 

 
This item required an increase because the roadway had more structures that needed 
adjusting than were indicated on the design plans. 

 
 100 % State of Michigan 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
24. Item Number 6 - 7 
 

Control Section/Job Number 82457-49522A    Local Agency Project 
 

Contractor  Ajax Paving Industries, Inc. 
One Ajax Drive   (P.O. Box 71307) 
Madison Heights, Michigan  48071    

 
Designed By  Local Agency 
Engineer's Estimate $202,816.90 
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Description of Project: 

 
0.79 km of rehabilitating concrete base for bituminous resurfacing, drainage structure 
adjustments and related work, Inkster Road from Van Born Road to Annapolis Road, 
Wayne County. 

 
Administrative Board Approval                   March 21, 2000 
Contract Date                     May 2, 2000 
Original Contract Amount $197,357.66 
AdBoard Resolution Allowable 19,735.77 + 10.00 % 
Total of Extras Approved 0.00 + 0.00 % 
THIS REQUEST 43,027.60   + 21.80 % 

 
Revised Total $260,121.03 + 31.80 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 
10.00 % over the original budget for the Authorized to Date Amount of $217,093.43. 

 
Approval of this overrun will place the authorized status of the contract 31.80 % over 
(+$62,763.37) the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:    None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Bituminous Aggregate Binder Course 700.000 t @$30.41/t  $21,287.00 

 
Bituminous Aggregate Wearing Course 530.000 t @$41.02/t    21,740.60 

 
Total        $43,027.60 

 
Reason(s) for Changes in Contract Items: 

 
During construction, it was recognized that the bituminous paving quantities were greatly 
under-estimated, and additional quantities were required to construct this project per 
plans and specifications. 

 
 18.15 % Wayne County, 81.85 % Federal 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 
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25. Item Number 6 - 8 
 

Control Section/Job Number 84916-52846A    Department Project 
 

Contractor  J. Ranck Electric, Inc. 
1993 Gover Parkway (P.O. Box 541) 
Mt. Pleasant, Michigan 48804    

 
Designed By  MDOT 
Engineer's Estimate $271,730.99 

 
Description of Project: 

 
Traffic signal upgrading on various trunk-line routes, region wide in Ingham, Eaton and 
Shiawassee Counties. 

 
Administrative Board Approval               November 7, 2000 
Contract Date            November 8, 2000 
Original Contract Amount $297,373.07 
AdBoard Resolution Allowable 29,737.31 + 10.00 % 
Total of Extras Approved 66,887.00 + 22.49 % 
THIS REQUEST 33,400.00   + 11.23 % 

 
Revised Total $427,397.38 + 43.72 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 
32.49 % over the original budget for the Authorized to Date Amount of $393,997.38. 

 
Approval of this overrun will place the authorized status of the contract 43.72 % over 
(+$130,024.31) the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:    None 

 
Approval is Requested for the Following Changes in Contract Items: 

 
Traffic Loop, Calling  15.000 ea @$1,200.00/loop  $18,000.00 
Traffic Loop, Presence  11.000 ea @$1,400.00/loop    15,400.00 

 
Total        $33,400.00 
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Reason(s) for Changes in Contract Items: 
 

Additional loops were added at several of the intersections at the request and direction of Andy 
Kepitis, MDOT Signal Shop.  These loops had been omitted from the design but were required for 
proper operation of the intersections’ signals. 

 
 100 % Federal 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 

 
26. Item Number 6 - 9 
 

Control Section/Job Number 04555-51644A    Local Agency Project 
 

Contractor  Cordes Excavating, Inc. 
704 East Progress 
Hillman, Michigan  49746 

 
Designed By  Consultant 
Engineer's Estimate $1,498,908.80 

 
Description of Project: 

 
6.95 km of clearing, grading, drainage structures, aggregate base, bituminous paving, aggregate 
shoulders, slope restoration, and pavement markings, Spruce Road, Precour Road to Nicholson 
Hill Road in Alpena County. 

 
Administrative Board Approval                        June 6, 2000 
Contract Date                   June 12, 2000 
Original Contract Amount $1,359,716.61 
AdBoard Resolution Allowable 135,971.66 + 10.00 % 
Total of Extras Approved 899.95 + 0.07 % 
THIS REQUEST 7,644.00   + 0.56 % 

 
Revised Total $1,504,232.22 + 10.63 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 
10.07 % over the original budget for the Authorized to Date Amount of $1,496,588.22. 

 
Approval of this overrun will place the authorized status of the contract 10.63 % over 
(+$144,515.61) the Original Budget. 
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Overruns Previously Approved by Administrative-Board:   None 
Approval is Requested for the Following Changes in Contract Items: 

 
Subbase, CIP   1,092.000 m3 @$7.00/m3  $7,644.00 

 
Total        $7,644.00 

 
Reason(s) for Changes in Contract Items: 

 
The quantity for sand subbase for the approach roads for Mareck and Rude roads and the 
intersection flares were not included in the plan quantity, which it should have been. 

 
 20 % Alpena County, 80 % Federal 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
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 EXCESS PROPERTY 
 
27. RESOLUTION “A” - Relinquishment of Easement Sale 216 

CS 76011, Parcel 1 Part A, Item 1 
The area proposed for relinquishment contains 0.67 acres, more or less, and is located in 
Perry Township, Shiawassee County, Michigan.  A relinquishment has been requested by 
Kenneth Turkington, the underlying fee holder, to clear title of ownership of fee simple.  
The consideration for the relinquishment is the processing fee of $500.  A check for that 
amount has been deposited with the Financial Operations Division. 

 $500 
 
28. RESOLUTION “B” - Sale to Abutting Owner Sale 22 

CS 37013, Parcel 16 Part B, Item 1 
The property is located in Coe Township, Isabella County, Michigan, and contains 1.10 
acres, more or less.  The property is an irregular shaped parcel that cannot be 
developed on its own.  It was appraised by Thomas P. Williams, Independent Fee 
Appraiser, on November 1, 2000, and reviewed and approved at the current market 
value of $6,000 by Sarah M. Carlton, Region Appraiser, on  January 22, 2001.  Robert 
and Anita Canute (H&W), the only abutting owners, offered to purchase the subject tract 
at the appraised value. 

 $6,000 
 
29. RESOLUTION “C” - Easement Sale 297 

CS 73112, Pcl. 9 pt D, 11 pt C, 12 pt B, 13 pt B, 14 pt C, 15 pt C, 207 pt C, 208 pt B, 
Item 1 
The Michigan Department of Transportation has agreed to grant an easement to the City 
of Zilwaukee for a bike and pedestrian path.  The easement is 20 feet wide and contains 
0.76 acres, more or less, and is located in City of Zilwaukee, Saginaw County, Michigan. 
 The property is being transferred at no cost as long as it is being used for transportation 
purposes.  The property is being conveyed with a permanent reverter, which requires the 
property to be used for a public purpose or it will revert back to MDOT. 

 No Cost 
 
30. RESOLUTION “D” - Easement Sale 298 

CS 73112, Pcl C-6 pts E, F, G, C-7 pts. C, D, C-8 pts. D, E, 9 pt. E, Item 1 
The Michigan Department of Transportation has agreed to grant an easement to the City 
of Zilwaukee for a bike and pedestrian path.  The easement is 20 feet wide and contains 
0.53 acres, more or less, and is located in City of Zilwaukee, Saginaw County, Michigan. 
 The property is being transferred at no cost as long as it is being used for transportation 
purposes.  The property is being conveyed with a permanent reverter, which requires the 
property to be used for a public purpose or it will revert back to MDOT. 

  No Cost 
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 RESOLUTION 
 
31. RESOLUTION “A” - Change in Retainage for Construction and Maintenance Contracts 
 

In accordance with State Administrative Board Resolution of May 1, 1979, concerning 
Department of Transportation Construction and Maintenance Contracts, as previously 
amended on December 2, 1980; April 7, 1981; August 18, 1981; May 15, 1984; April 7, 
1987; December 15, 1987; January 5, 1988; May 2, 1989; and September 17, 1996, the 
current retainage held for MDOT Construction and Maintenance Contracts is 2.5% of the 
earned amount and may be reduced to 2% at 90 % completion of the contract.  A further 
reduction in reserve, to a lump sum,  is allowed  upon actual completion of the work 
when requested by the Contractor and approved by the MDOT Resident Engineer.  The 
remainder of the retainage is released when the project is finaled.  This retainage is 
withheld to offset any liquidated damages, overpayment of quantities, or price 
adjustments from the contract. 

 
MDOT recommends that we begin retaining 2% of each contract until the work is 
completed and accepted by MDOT.  At that point a reduction in reserve, to a lump sum,  
would still be allowed, when requested by the Contractor and approved by the MDOT 
Resident Engineer. 

 
In addition, for those contracts for which retainage is not sufficient to offset an 
overpayment, MDOT recommends that it offset any remaining overpayment amount with 
funds from another construction or maintenance contract between the Department and the 
same contractor.  This action would only be taken 120 days after the final payment 
request without payment from the contractor. 

 
Currently, MDOT field staff, MDOT central office staff, the contractor and the surety are 
involved in each reduction of retainage.  The elimination of the need to reduce the 
retainage from 2.5% to  2% would involve cost and resource savings for all parties.  
Additionally, with our current practice of reducing the retainage to 2% at 90% 
completion of the contract, it is often not received and  approved before subsequent 
reductions are available.  Implementing our request to hold a straight 2% retainage 
throughout the job would eliminate this non-value added step. 

 
*Denotes a non-standard contract/amendment 
7/3/01 Page 65 of  71



 
In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved 
by the Attorney General, and compliance with all legal and fiscal requirements, the Director 
recommends for approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award 
of same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the 
responsible management staff of MDOT to the extent authorized by, and in accordance with, the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of January 16, 2001. 
 
 
 
 

Respectfully submitted, 
 
 
 
 

Gregory J. Rosine, 
Director 
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STATE OF MICHIGAN 
 

ADMINISTRATIVE BOARD RESOLUTION 
 

OF 
 

MAY 1, 1979 
 

(As amended on December 2, 1980; April 7, 1981; 
August 18, 1981; May 15, 1984; April 7, 1987; 

December 15, 1987; January 5, 1988; May 2, 1989;  
September 13, 1996; and July 3, 2001) 

 
DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION AND MAINTENANCE CONTRACTS 
 
WHEREAS, pursuant to the provisions of Section 2, Act 17, Public Acts of 1925, as amended, all 
contracts entered into by the Michigan State Transportation Commission or the Michigan Department 
of Transportation, hereinafter referred to as the "Commission" and the "Department," respectively, 
require approval of the State Administrative Board, hereinafter referred to as the "Board," except the 
Commission or the Department, without the approval of the Board, is authorized to contract for an 
amount not exceeding $20,000.00 for each contract for toilet vault cleaning, use of licensed sanitary 
landfills, pickup and disposal of refuse, pavement surfacing and patching, rental of equipment for 
emergency repairs and maintenance operations, curb replacement, maintenance of office equipment, 
installation of utility services and installation of traffic control devices and, without such approval, may 
authorize Boards of County Road Commissioners, Township Boards, and Municipalities, under 
contracts for the maintenance of trunkline highways, to subcontract in amounts not to exceed 
$20,000.00 for each subcontract; 
 
WHEREAS, modification of highway construction and maintenance contracts is sometimes 
necessary; 
 
WHEREAS, extra work is defined as any work which is determined to be essential to the  
satisfactory completion of the contract but which neither appears therein as a specific item of 
work nor is included in the price bid for other items in the contract; 
 
WHEREAS, it is sometimes necessary in order to avoid delays and increased costs for the 
Department to authorize extra work by modification of the contract without obtaining specific prior 
approval of the board for such modifications; 
 
THEREFORE, BE IT RESOLVED by the State Administrative Board of the State of Michigan as 
follows: 
 
1. Pursuant to applicable Public Acts, the Department, without obtaining the  approval of this 
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Board, in connection with any construction or maintenance contract, may contract for extra 
work or labor, or both, not exceeding $48,000.00 per contract for contracts having a value of 
$800,000.00 or less and not exceeding 6% per  contract for contracts having a value over 
$800,000.00 under a contract  with a private agency authorized by law, and for an amount not 
exceeding $800,000.00 under a contract with Boards of County Road Commissioners, 
Township Boards, and Municipalities of this State, except that each job for extra or additional 
work or labor, or both, in excess of $100,000.00 shall require approval of the State 
Administrative Board. 

 
2. All agreements by the Department to pay for extra work on either a  negotiated price or force 

account basis in excess of the amounts shown in paragraph 1 must  be approved by the 
Board. 

  
3. No extra work which may cause an increase in the contract price in excess of the  amount 

shown in paragraph 1 shall be authorized by the Department prior to Board approval, unless 
and until the Attorney General has approved the authorization as being in compliance with all 
legal requirements.  Provided, however, that extra work costing not more than $25,000.00 may 
be authorized by the Department without prior approval of the Attorney General, if necessary 
to avoid construction delays or increased costs. 

 
4. Department authorizations for extra work, requiring Board approval, given prior to Board 

approval shall be presented to the Board for subsequent approval or disapproval as quickly as 
possible, but in no case more than 60 days after the extra work has been authorized by the 
Department. 

 
5. The Department shall not pay nor agree to pay any disputed claim for extra compensation for 

work already commenced or completed without approval of the Board. 
 
6. No payments for extra work requiring Board approval shall be made until such Board 

approval has been obtained. 
 
7. The Department is authorized to balance budgets for extra work recommendations or 

authorizations previously approved by the Board, by decreasing, in any amount, or increasing, 
not in excess of 15 percent, the original estimated amount without additional approval by this 
Board. 

 
8. No payments for increased contract quantities shall be made by the Department unless and 

until the Board has given prior approval for such payments, except that payments for overruns 
may be made without Board approval if such payments do not exceed the following per cent of 
the original contract price: 10 percent on contracts of  $50,000.00 or more; 15 percent on 
contracts of $25,000.00 to $49,999.99; and 25 percent on contracts of less than $25,000.00. 
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9. The Department shall deduct from payments and retain 2.0 percent of the total amount 
earned by a contractor.  Upon acceptance of all work, the amount of retainage may be 
reduced. Local units of government performing as contractors to the Department may be 
excluded from these retainage provisions.  For those contracts for which the retainage is not 
sufficient to offset an overpayment, it is desired to offset any remaining overpayment amount 
with funds from another construction or maintenance contract between the Department and 
the same contractor.   

 
With respect to contracts between the Department and Railroad companies, the 2.0 percent 
shall be retained until after the final audit.  The retainage provision may be waived for those 
Railroad companies the Department has determined to have had recent, acceptable history of 
both contract compliance and audit experience with the Department and where there are no 
other circumstances indicating a need to maintain the retainage to reasonably protect the 
public interest. 

 
10. The Department shall assess damages against any contractor who fails to have the job open to 

traffic or completed by the dates specified in the contract unless the contractor has been 
excused for such failure by the Department.  The Department may, without approval of the 
Board, extend the time for opening to traffic or completion of the contract because of delays 
from unforeseen causes beyond the control and without the fault or negligence of the 
contractor, including and restricted to: acts of God; acts of public enemy; acts of Government, 
acts of the State or any political subdivision thereof; fires; floods; epidemics; strikes; or 
extraordinary delays in delivery of materials. 

 
No excusal or waiver of damages, except as above provided, shall be final and binding upon 
the State unless and until approved by the Board, except excusals and waivers granted by the 
Department prior to the effective date of this Resolution pursuant to applicable specifications 
and other contract provisions. 

 
11. The foregoing requirements established by the Board shall be made as express part of all 

construction and maintenance contracts entered into by the Commission, and the 
Department’s standard and supplemental specifications shall be amended to reflect such 
requirements. 

 
12. Policy Resolution A, approved by the Board on July 17, 1956, and the Resolutions of October 

17, 1967, and May 6, 1975 as amended May 4, 1976, are hereby repealed, except that all 
rights, causes of action, claims, proceedings and suits existing on the effective date of this 
Policy Resolution shall continue unaffected. 

 
13. Upon approval by the State Administrative Board, this Resolution shall be effective as of July 

3, 2001. 
 
 
 

 
*Denotes a non-standard contract/amendment 
6/21/01 Page 69 of  71



 
 
 

SUPPLEMENTAL 
AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting: June 27, 2001 - Secretary of State’s Office, 3:30 PM 
State Administrative Board Meeting: July 3, 2001 - State Capital, 11:00 AM 

 
******************* 

 
CONTRACTS 

 
 
32. *FINANCE AND ADMINISTRATION - Bond Counsel 

Contract (2001-0378) between MDOT; Miller, Canfield, Paddock and Stone, P.L.C.; and 
Dickenson Wright PLLC will provide for Bond Counsel services in cooperation with the 
Attorney General with respect to the preparation of preceedings, authorizations, sales, and 
delivery of MDOT Bonds, as authorized by Section 18 b of the Public Acts of 1951, as 
amended.  The Contract will be in effect from the date of award through four years.  The 
Contract amount will not exceed $625,000.00 and will be paid for with MDOT 
Comprehensive Transportation Fund and State Transportation Fund bonds, depending on 
issue. 

 
This Contract was approved by the State Administrative Board at the March 6, 2001, 
meeting for $500,000 and a term of three years, but the contract amount has subsequently 
been raised to $625,000 and the term to four years.  The scope has been changed to include 
refinancing of State Trunkline Bonds and Comprehensive Transportation Bonds, due to 
decreased interest rates. 
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In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved by 
the Attorney General, and compliance with all legal and fiscal requirements, the Director 
recommends for approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the 
responsible management staff of MDOT to the extent authorized by, and in accordance with, the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of January 16, 2001. 
 
 
 
 

Respectfully submitted, 
 
 
 
 

Gregory J. Rosine, 
Director 
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